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Report Structure 
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completed have been placed further towards the back of the report (Sections 6-7). 



 

SADC Disaster Management Training 1 September, 2003 
Final Report 

SOUTHERN AFRICA DEVELOPMENT COMMUNITY (SADC) 
DISASTER MANAGEMENT TRAINING 

FINAL REPORT 
 
INTRODUCTION 
 
In response to the devastating 1999/2000 floods in southern Africa, US Congress appropriated 
$135 million for the rehabilitation of transport infrastructure (roads and railroads), economic 
reactivation for small and medium enterprises and families displaced by the floods, and disaster 
preparedness and mitigation in the region (See Congressional Southern Africa Floods 
Supplemental Appropriation).1 
 
With regard to the “disaster preparedness and mitigation in the region” component of the 
Congressional Supplemental, a specific project was identified to address issues of strengthening 
disaster management capacity in the Southern Africa Development Community (SADC) region 
and Madagascar. The purpose of this project was seen to be “to provide administrative and 
logistic support to the Office of U.S. Foreign Disaster Assistance (OFDA) to plan and conduct a 
number of training workshops targeted for disaster management officials in the SADC region 
and Madagascar.” The project was called the OFDA Disaster Management Training Initiative 
for Southern Africa or DMTISA, later to be shortened to SATI. 
 
Through this year long project it was intended that each member state (and Madagascar) would 
have its senior disaster management officials trained in aspects of disaster management, 
providing a deeper level of knowledge and continuity within all of the nation’s disaster 
organizations.  In its original design the project intended using existing training modules 
developed by OFDA in South America and other areas. 
 
The Congressional Supplement indicated that the project would be managed from a base within 
the region and would cooperate and collaborate with USAID/RCSA, and the SADC Mechanism. 
 
PROJECT INITIATION 
 
STATEMENTS OF WORK  
 
The Statement of Work for the Project was developed by OFDA and provided to Development 
Associates early in 2001 (See Appendix 1). Based upon this Development Associates Inc. 
submitted a bid and structured a Project Team to operate out of Gaborone, Botswana. 
Development Associates Inc. were awarded the contract for implementation in mid 2002, and set 
in motion start-up procedures to place the Project Team on the ground in Botswana, in August 
2001. Integral to this structure was a sub-contract with Travel Wise Botswana, to organise all 
aspects relating to venues, accommodation and travel.  

                                                 
1  This paper serves as an initial report on the implementation of activities financed with the $25 million FY 2000 

Emergency Supplemental Appropriation for the Southern Africa Flood Reconstruction Program (P.L. 106-246, 
dated July 13, 2000).   
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In its original form, the Statement of Work indicated that eight training courses would be 
implemented in the SADC region and Madagascar, based upon three pre-packaged modules that 
OFDA had developed in response to other disasters globally: 
 

 Introduction to Disaster Management 
 Disaster Programme Management 
 Training of Trainers in DM. 

 
Based upon some level of resistance to these modules being implemented in the region without a 
Training Needs Analysis having been carried out, the SADC Secretariat negotiated a revision to 
the Statement of Work, to include a Training Needs Analysis Consultative Workshop, and the 
development of specific training modules in response to needs identified. This revised Statement 
of Work was adopted by Development Associates Inc. for implementation (See Appendix 2).  
 
In the meantime civil unrest broke out in Madagascar, and project personnel were prevented 
from travelling there to implement the required training course until peace returned to the 
country. 
 
PROJECT PURPOSE AND OBJECTIVES 

 
Although no formal objective for the DMTISA is stated in the Statements of Work, the following 
was crafted by the DA Team to guide the actual delivery on the ground:  

 
PURPOSE 

 
The purpose of the project was to support the strengthening of disaster management capacity in 
southern Africa, where mitigative approaches are built into national disaster management 
policies and practices, and countries are better able to manage and respond to disaster events on 
an ongoing basis. 

 
OBJECTIVE 

 
The objective of the project is ‘to enhance the disaster risk management skills and capacity of a 
critical mass of key related officials of national level disaster institutions and authorities in the 
SADC region in southern Africa and Madagascar, thereby strengthening their capacity to build 
mitigative approaches into national disaster management policies thus improving their ability to 
manage disasters on an ongoing basis.’ 
 
OFDA PROJECT OVERSIGHT 
 
Mrs. Liz Lukasavich was contracted by OFDA to provide management oversight to the project, 
working with OFDA-USAID in Washington, Development Associates Inc., and with the Project 
Team in Gaborone. Mrs. Patrice Zmitrovis (OFDA Washington) was also tasked by OFDA to 
provide technical training support to the project. 
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LIAISON WITH USAID/RCSA AND HOST COUNTRY PROTOCOLS 
 
The Development Associates Inc., Team attempted to set up operations in Gaborone in August 
2001, as planned in the Statement of Work. It was however found that USAID Regional Office 
for Southern Africa (RCSA) and OFDA were still completing negotiations regarding the exact 
nature of the project, its relationship to the SADC Secretariat and the alignment of the training 
programme with SADC disaster management training needs, and the subsequent approval of the 
Botswana Government for the project to be housed in the country. The Development Associates 
Inc., (DA) Team were therefore not able to officially enter Botswana until all the negotiations 
and protocols had been completed. 
 
In mid December 2001, the DA Team were informed that they could set up operations in 
Gaborone from 1st January 2002. Early in January 2002 Mr. Steve Johnson and Ms. Lynda 
Mujakachi initiated all of the necessary processes to obtain work and residence permits, establish 
an office, complete the hiring of local persons into supporting posts, purchase all necessary 
furniture and equipment, and to establish formal contacts with the SADC Secretariat Disaster 
Management focal point, Mr. Joao Ndlovu. 
 
HIRE AND PLACEMENT OF PERSONNEL 
 
The following persons were contracted to implement the project: 
 

 Mr. Steve Johnson   Chief of Party 
 Ms. Lynda Mujakachi  Conference Facilitator 
 Mrs. Margaret McDonald Conference Organiser (Travel Wise, Botswana) 
 Mr. Martin Kapami  Accountant 
 Mrs. Eunice Mguni  Administrator 
 Mr. Daly Madumela  Driver / Messenger 
 Mrs. Tessa Newey  Production Specialist (Part time) 

 
ACQUISITION OF OFFICES, FURNITURE AND EQUIPMENT 
 
Adequate office space was leased in Sefelana House, Dennis Todd Office Park, Gaborone, to 
accommodate the complete team.  
 
All necessary office furniture and equipment was purchased according to USAID Regulations, to 
meet the needs of the staff and project activities. A vehicle was hired from AVIS  rental car 
company rather than purchasing a new vehicle, as a means of saving costs.  
 
SYSTEMS AND PROCEDURES 
 
At the outset of the programme, Mr. Johnson and Mr. Kapami developed and implemented 
relevant financial and administration procedures to ensure the safekeeping and responsible use of 
USAID funds. Bank accounts were opened with First National Bank, Gaborone, to facilitate the 
transfer and management of funds channelled through Development Associates’ Head Office in 
Virginia. All assets were recorded in an Assets Register. 
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LIAISION WITH SADC SECRETARIAT 
 
Numerous attempts were made to contact Mr. Jaoa Ndlovu, Special Projects Officer, SADC 
Secretariat, Gaborone, during January 2002, to establish how the DMTISA could best 
collaborate with SADC in achieving common objectives. The first meeting with him was only 
arranged in early February 2002, where it was immediately realised that there was a level of 
sensitivity or resistance regarding the project. It was eventually established that OFDA’s 
intention to implement pre-developed courses in the region, without adequate consultation and 
consideration of local needs had caused a great deal of sensitivity, resulting in the lack of 
cooperation from the SADC Secretariat.   
 
Despite attempts to make contact with the specific SADC Member State Disaster Management 
Units, Mr. Ndlovu insisted that all communication with SADC member states regarding the 
planning and implementation of any training activities should be carried out through his office. It 
was found that this complicated matters, as Mr. Ndlovu travelled frequently and was unavailable 
for extended periods. It was subsequently found that Mr. Ndlovu had not actually briefed the 
SADC Disaster Management Technical Committee2 members and that they knew nothing of the 
OFDA-USAID DMTISA (See Section 3.2 below).  
 
Eventually, after forcing the issue and meeting with a group of the more influential members of 
the SADC DMTC, it was agreed that the DMTISA could work directly with the member states, 
and merely keep the SADC Secretariat informed of progress. As a result of this it was decided to 
plan and implement an urgent training course, as a show of good faith and to ensure that there 
was some level of momentum in the overall project – despite this not having been developed as 
an integral part of a Training Needs Analysis. Based upon discussions with various DM role-
players in the region it was decided that a training course covering “The Role of Leadership in 
Disaster Management” would be developed and implemented (See Appendix 4A). 
 
PLANNING AND ORGANISATION OF TRAINING COURSES 
 
TERTIARY TRAINING INSTITUTIONS IN SOUTHERN AFRICA 
 
In developing the training courses to meet the identified training needs of the region the 
following Tertiary Training Institutions were engaged in developing concepts and approaches to 
be used in training courses, or to become actively involved in the delivery of the training 
courses: 

▪ University of Cape Town’s Disaster Mitigation for Sustainable Livelihoods Programme 
(DiMP): 
 Dr. Ailsa Holloway (Hazard and Vulnerability Assessment) 
 Mrs. Christina Nomdo (Hazard and Vulnerability Assessment) 

▪ National College for Management and Development Studies, Kabwe, Zambia 

                                                 
2  It should be noted that the Southern Africa Development Community (SADC) is a regional governance 

mechanism, in which each member state retains full national sovereignty. The centralised SADC Secretariat has a 
coordination role, and no executive powers over nation states – in fact the various SADC Sector Technical 
Committees provide guidance to the SADC Secretariat and support and direct their coordination functions. The 
implications of this are that in reality it is the Technical Committees that have a level of executive authority in 
that they collectively represent the interests of their respective governments, and make recommendations to them 
relating to intended ways forward. 
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▪ University of Witwatersrand’s School of Business Management, Johannesburg. 
 Dr. Jonathan Cook (Leadership) 

▪ University of Witwatersrand’s School of Geography, Archaeology and Environmental 
Studies,  Johannesburg. 
 Professor Coleen Vogel (Hazard and Vulnerability Assessment) 
 Dr. James Smith (Hazard and Vulnerability Assessment) 

▪ University of Witwatersrand’s School of Development Studies, Johannesburg. 
 Dr. Masimba Manyanya (Economics of Disaster Management) 

▪ Technikon RSA’s Department of Disaster Management, Johannesburg. 
 Dina Burger  

▪ Potchefstroom University for Christian Higher Education’s African Centre for Disaster 
Studies,  School for Social and Government Studies, Potchefstroom. 
 Mr. DeWalt Van Niekerk (Policy Development) 

▪ Rhodes University’s Geography Department 
 Prof. Roddy Fox 

 
PROFESSIONAL CONSULTANTS 
 
A number of private sector professional consultants were also engaged in conceptualising and 
developing the courses, or in actively delivering various modules of the courses: 
 

 Dr. Sid Cohn, Business Leadership Specialist 
 Dr. Jeremy Jackson, Development Specialist (Hazards and Vulnerability Assessment) 
 Mr. Gray Munthali, Malawi Dept. Meteorology (El Nino)  
 Mrs. Liz Lukasavich, OFDA (Data Collection for Situation Assessment) 
 Mrs. Phumzile Mdladla, FANR (Vulnerability Assessment in the SADC Region) 
 Mr. Sam Chimwaza, Malawi FEWSNET (The Vulnerability Assessment Process in Malawi) 

 
ALLIED NGOS AND ORGANISATIONS 
 
The following NGOs and organisations were also engaged in planning, developing and 
conceptualizing courses: 
 

 CARE  
 WFP  
 Oxfam  
 SCF  
 Red Cross 
 UNDP-DMTP  
 IUCN ROSA 
 SADC FANR 

 
TRAINING NEEDS ANALYSIS 
 
At the beginning of the DMTISA it was noted that the planned modules that were to be delivered 
to the SADC member states were potentially unsuitable for the exact DRM training needs of the 
region. A Preliminary Training Needs Analysis was therefore carried out to determine the most 
immediate training needs in the member states (See Section 4.1 below). 
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PROJECT DELIVERY 
 
Despite the original intention of delivering the eight planned courses, it was agreed that this 
programme would be revised. In the end, four training courses were planned, organised and 
delivered during the life of the project: 
 

 The Role of Leadership in Disaster Risk Management  
 Hazard and Vulnerability Assessment in Disaster Risk Management  
 Policy Analysis and Development in Disaster Risk Management  
 Strategic Planning in Disaster Risk Management  

 
However, in order to optimise on the use of the funds available, a training Needs Analysis was 
carried out in the beginning stages of the project. 
 
TRAINING NEEDS ANALYSIS – DISASTER RISK MANAGEMENT IN SOUTHERN 
AFRICA 
 
As mentioned in 2.6 above, initial attempts to work with the SADC Secretariat resulted in 
delaying and avoidance tactics being used to frustrate the development and implementation of 
training courses. As negotiated in the revised Statement of Work, it was agreed that a Training 
Needs analysis would be carried out to determine the types of training courses to best meet the 
needs of SADC disaster management personnel. 
 
Over the period, January to March 2002, Mr. Johnson repeatedly attempted to get the SADC  
Secretariat to commit to dates for a Training Needs Consultative Workshop. Eventually in early 
March 2002, Mr. Ndlovu indicated that the SADC Disaster Management Technical Committee 
(SADC DMTC) had met in Maseru and agreed that enough research had been done regarding 
disaster management training needs, and that reports from these activities should be used to 
determine what training should take place. 
 
A review of the reports made available indicated only one piece of research had been carried out, 
which was an evaluation of the status of disaster management units or mechanisms in the SADC 
countries by UNDP. The report contained very little information on training needs. After 
discussing this with Mr. Ndlovu he indicated that the SADC DMTC had further indicated that 
they wanted to see some urgent progress in the area of DM capacity building in their countries. 
Mr. Johnson then negotiated with Ndlovu to plan and implement a training course relating to 
“The Role of Leadership in Disaster Risk Management.” It was agreed that this would be held in 
Gaborone during April 2002 (See Appendix 3). 
 
Despite the SADC Secretariat’s feeling that adequate information was available in existing 
reports, it was found that it would have been irresponsible to develop training courses based 
upon the sparse information at hand. It was therefore decided that a preliminary Training Needs 
Analysis should be carried out as an integral component of “The Role of Leadership in Disaster 
Risk Management” training course. 
 
To this end research was carried out on the Core Competencies and Skills areas that are generally 
found in disaster risk management processes in a country. A list of these competencies and skills 
was drawn up and a questionnaire developed (See Appendix 4B). It should be noted that disaster 
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risk management3 was divided into three overall categories of organisational-management 
functioning: i) Strategic Management; ii) Mitigative Aspects of Operations; iii) Emergency 
Response Aspects of Operations. 
 
This questionnaire was administered on the last day of the Leadership Course, to the 24 
participants. In addition to this a separate workshop session was carried out on the last afternoon 
of the Leadership Course, to discuss what the participants felt were areas of need with regard to 
training. This was done in an attempt to fast track the development of subsequent training 
courses over the following few months. The participants indicated that there were four areas of 
immediate training need within their countries and across the region as a whole. Of these three 
were functional Core Competencies: 
 

 Hazard and Vulnerability Assessment in Disaster Risk Management 
 Policy Analysis and Development in Disaster Risk Management 
 Strategic Planning for Disaster Risk Management. 

 
The fourth area of need was for Training of Trainers. The participants agreed that this aspect 
could be incorporated into the implementation of the other three training courses. 
 
The results of the questionnaire were analysed and reported to relevant project stakeholders (See 
Appendix 4C). Of greatest importance were the areas seen to have immediate need: 
 
 Strategic Level Needs 

 Using disasters and emergencies to inform and influence policy development 
 Reduction of disaster risk and national development planning (an integrated approach) 
 Strategic Leadership 

 Operational Mitigation Needs 
 Hazard Assessment and Vulnerability Assessment in all its aspects 
 Risk Assessment and Risk Reduction. 
 Emergency Preparedness and Management:  

- Using data to predict potential disaster situations  
- Planning for food security 

 Training of Trainers (TOT) and the development of training programmes 
 Operational Emergency Response Needs 

 Disaster Relief and Response: Contingency Planning 
 Emergency Management: especially Logistics management – mobilization of resources 

(people, equipment, material, supplies, infrastructure, transport) 
 District Institutional Development (Emergency Response Mechanisms) scored relatively 

equally across all categories, highlighting its overall importance. 
 

After the administration of two further sets of Training Needs Assessment questionnaires during 
the Hazards and Vulnerability Assessment Course in Malawi, and the Combined Policy Analysis 
                                                 
3  Although the term disaster management is more commonly used internationally, the DMTISA purposefully used 

the broadest or more holistic and humanistic perspective of disaster risk management – an approach that places 
greater emphasis upon the mitigation and preparedness aspects of disaster management, whilst also 
accommodating the more traditional emergency response approaches usually used within the region. 
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– Strategic Planning Courses in Johannesburg, it was found that as far as the most urgent areas of 
need seen, the following areas correlated most closely:  
 
▪ Strategic Arena 

 Policy Analysis and Development 
 Strategic Leadership 

▪ Operational – Mitigation 
 Disaster Preparedness and Contingency Planning 
 Public Awareness and Education 

▪ Operational – Emergency Response 
 Hazard and Vulnerability Assessment 

 
OFDA ARO TRAINING NEEDS ASSESSMENT 

 
Staff of the DMTISA worked with the OFDA Africa Regional Office (ARO) in providing 
information and insights relating to training needs in Southern Africa, as a contribution to their 
overall Africa-wide Training Needs Analysis, which is to be used to develop a disaster 
management training strategy for Africa as a whole. 
 
IMPLEMENTATION OF TRAINING COURSES 
 
Details of the delivery of each of the four courses were: 
 
THE ROLE OF LEADERSHIP IN DISASTER RISK MANAGEMENT TRAINING 
COURSE 
 
This course was carried out at The Grand Palm Hotel, Gaborone, Botswana, from 22 – 26 April 
2002 (See Programme – Appendix 5A). Twenty-five participants from twelve of the fourteen 
SADC Countries attended, with four participants from related SADC Sectors also attending. 
 
The course was successfully implemented (See Evaluation Assessments – Appendix 6A). (See 
Appendix 7A for Participants List). 
 
HAZARD AND VULNERABILITY ASSESSMENT IN DISASTER RISK 
MANAGEMENT TRAINING COURSE 
 
This course was carried out at the Club Makokola Hotel, Mangochi, Malawi, from 9 – 13 
September 2002 (See Programme – Appendix 5B). Seventeen participants from nine of the 
fourteen SADC Countries attended, with three participants from related SADC Sectors also 
attending. 
 
The course was successfully implemented (See Evaluation Assessments – Appendix 6B). (See 
Appendix 7B for Participants List). 
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POLICY ANALYSIS AND DEVELOPMENT IN DISASTER RISK MANAGEMENT 
TRAINING COURSE 
 
This course was carried out at the Indaba Conference Centre, Johannesburg, South Africa, from 
20 – 22 November 2002 (See Programme – Appendix 5C). Twenty-one participants from ten of 
the fourteen SADC Countries attended, with one participant from a related SADC Sector also 
attending. 
 
The course was successfully implemented (See Evaluation Assessments – Appendix 6C). (See 
Appendix 7C for Participants List). 
 
STRATEGIC PLANNING IN DISASTER RISK MANAGEMENT TRAINING COURSE 
 
This course was carried out at the Indaba Conference Centre, Johannesburg, South Africa, from 
25 – 27 November 2002 (See Programme – Appendix 5D). Nineteen participants from ten of the 
fourteen SADC Countries attended, with one participant from a related SADC Sector also 
attending. 
 
The course was successfully implemented (See Evaluation Assessments – Appendix 6D). (See 
Appendix 7D for Participants List). 

 
 

LEVELS OF ACHIEVEMENT 
 
The following levels of achievement against project objectives were noted after reflection and 
evaluation: 
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Reflection on the results outlined in the graphs indicate that: 
 
 93.25% of the overall responses show that the Success of the courses as a learning exercise 

ranged from Good to Excellent.  
 91.5% of the overall respondents felt that the Content and Presentation of the courses 

ranged from Good to Excellent. 
 84.95% of the overall respondents felt that the Organisation of the courses ranged from 

Good to Excellent. 
 

CONSTRAINTS ON DELIVERY AND ACHIEVEMENT 
 
A number of factors constrained the more efficient implementation of the project: 
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LACK OF SADC ENDORSEMENT OF THE OFDA DMTISA PRIOR TO PROJECT 
INITIATION 
 
The lack of formal endorsement of the OFDA DMTISA prior to project implementation is seen 
to have been one of the key constraining factors in enabling the project to move forward as 
efficiently and effectively as required. 
 
LACK OF CONGRUENCE BETWEEN OFDA IMPLEMENTATION APPROACH AND 
SADC NEEDS 
 
It was found that the intended implementation of OFDA’s pre-developed training modules 
caused intense sensitivity within the SADC Secretariat, resulting in protracted project 
implementation delays (August 2001 through to December 2001). 
 
LACK OF PRE-DEFINED FRAMEWORK OF RELATIONSHIPS FOR PROJECT 
 
The development of an “official” framework of protocol relationships prior to project initiation 
would have allowed the DA team to “hit the ground running” – understanding who the 
stakeholders were, what role they each played, who had what agendas, who had authoritative 
status, who needed to be part of the “core approval process” (i.e., who truly needed to be 
included in decision making and who did not - see footnote 1 of 2.8 above). 

 
SADC SECRETARIAT VS. SADC DM TECHNICAL COMMITTEE 
 
Linked to 3.2.3 above, the true nature of the “executive” powers of the SADC Secretariat had not 
been adequately defined, causing confusion as to channels of communication and levels of 
authority. This allowed the SADC Secretariat’s Special Projects Officer (SPO - Jaoa Ndlovu to 
exercise controlling powers over the protocols that the OFDA DMTISA needed to follow for 
implementation. Given the sensitivities in this relationship, he was effectively able to block 
initial progress of the implementation of the Training Needs Consultative Workshop, and 
eventually decided unilaterally that it was not needed. 
 
It was eventually established by the DA Team that the SADC DMTC had in fact found that the 
SPO had on numerous occasions not briefed the committee on various important issues, and that 
this was a source of major tension between the DMTC and the SADC Secretariat. In fact, over 
the period July 2001 to February 2002, the SPO had not informed the DMTC that the OFDA 
DMTISA was to be implemented out of Botswana, and therefore had not been able to provide 
guidance to OFDA or RCSA on the implementation of the project. After the DA Team 
established direct contact with the DMTC, they were given the approval to liase directly with the 
SADC member states.  The DMTC subsequently wrote an official letter of complaint about the 
SPO to the Executive Secretary of the SADC Secretariat. 

 
LACK OF OFDA – USAID CONGRUENCE 
 
At various stages of implementation of the project the DA team felt that the level of congruence 
between the USAID RCSA and OFDA was not optimal and that higher levels of integration 
would have assisted the project to move forward more effectively. 
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USAID/RCSA LACK OF DISASTER MANAGEMENT STRATEGIC OBJECTIVE 
 
Linked to 3.2.5 above, it was felt that as USAID/RCSA did not have disaster management as an 
“official” strategic objective, the function was appended to the functions of another RCSA 
Strategic Objective. This not only added to the work load of that section, but detracted from the 
attention that disaster management may have been afforded, given that RCSA was (and will be) 
drawn into disasters within the region. If disaster management had been made a Strategic 
Objective of the Mission, it would have allowed for the Mission to track the management of 
disaster risk management in the region more closely, enabling it to be prepared for any support 
and intervention that it may be called upon to provide, instead of having to react to events after 
the fact.  
 
ACCOMMODATION OF SADC/USAID/OFDA EMERGENCY RESPONSE NEEDS 
 
Despite the DA Team having developed a full programme of training activities early in the 
project life span, and having set firm dates for each training course to be implemented, they were 
forced to change the dates of the last two training courses to accommodate urgent meetings 
called by the World Food Programme and FEWSNET who were coordinating the emergency 
response to the emerging food crisis in the central-southern Africa region. This caused DA to 
have to send out letters of postponement that caused tension with the member state DM Units, as 
well as having to truncate both remaining training courses and hold them back-to-back towards 
the end of the project life span. This was eventually found to be problematic in that the two 
training courses were too short to cover the required training material – a fact that was borne out 
in the participant’s evaluation comments (See Appendices 6A, 6B, 6C and 6D). 
 
SHORT PROJECT LIFESPAN 
 
Upon reflection, it was found that the effectiveness of the project was severely constrained in 
that although the initial intention was to merely carry out a surgical “in-and-out” training 
process, with 8 pre-packaged modules, in reality the situation required: 
 
▪ That key stakeholders in the region needed to develop some degree of acceptance 

(ownership) of what capacity was being provided to their officials;  
▪ That the process have some level of credibility among the member states’ DM Units;  
▪ Relationships and networks be established, fostered and nurtured;  
▪ Training needs should have been formally (professionally) established;  
▪ Training courses developed needed to be trailed and tested; 
▪ A register of DRM related training professionals should be compiled for the region; 
▪ Proper “post-course” evaluative tracking of trainees being carried out. 
 
All the above take time, and contribute to a more meaningful training programme being 
implemented, with more sustainable results being obtained. 
 
OPPORTUNITIES TAPPING INTO THE POTENTIAL OF THE REGION 
 
It has been shown that the Southern Africa region has demonstrated great initiative in moving 
forward progressively with DRM processes and concepts – showing a high degree of leadership 
on the African continent. This progressiveness could be used to create a model for the rest of the 
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continent, using the existing expertise and professionalism to develop and spearhead innovative 
training programmes and approaches. USAID-OFDA could be seen as the “lead agency” for 
DRM in Africa. 

 
INFLUENCING SADC SECRETARIAT TO PLAY A GREATER LEADERSHIP ROLE 

 
Great opportunities exist to reinforce the USAID/RCSA and OFDA intention to have SADC as a 
key development partner in southern Africa, and assist the SADC Secretariat to play a greater 
leadership role in the context of DRM. It would be most beneficial to get them to drive a 
programme that promotes the development of more mitigative policies in member states – 
encouraging the integration of DRM into existing development plans and processes in each 
country and on a regional level. The exact nature of this support lies in the leverage that OFDA-
USAID RCSA has in indicating possible future support based upon the need to develop a fully 
fledged DRM Unit within the secretariat, having a dedicated head of the unit assigned only to 
DRM and not to a broader suite of functions. 

 
INTEGRATING USAID/RCSA’S STRATEGIC OBJECTIVES 
 
It has been the experience of this project that by promoting a more mitigative, cross-sectoral 
approach in the SADC member states, a wider suite of development objectives may be achieved 
i.e., integration of DRM in development processes; linking in with the RCSA Strategic Objective 
on Agriculture and approaching the issue of persistent drought in the region from a number of 
fronts; linking in with the RCSA Strategic Objective on Trade and Economic Issues and relating 
this to the livelihoods elements of DRM, again approaching the issue from two fronts. 
 
REDUCING DEPENDENCY ON DONOR AGENCIES IN DRM PROCESSES 
 
Implementing very focussed training and capacity building exercises within SADC member 
states, based upon the training needs analysis, has the potential to reduce dependency upon 
USAID and OFDA for emergency disaster management support. 

 
CREATING SYNERGY WITH THE SOUTH AFRICAN NATIONAL DISASTER 
MANAGEMENT CENTRE 
 
The South African National Disaster Management Centre, in Pretoria, has a sophisticated 
information management system based upon the innovative inter-connection of internet web-
sites relating to various database elements of disaster management globally i.e., NASA, 
meteorological stations etc. This system could be used as the basis for developing a regional 
system building upon the existing framework. 

 
DEVELOPING TERTIARY EDUCATION INSTITUTIONS CAPACITY FOR DRM IN 
SOUTHERN AFRICA 
 
There is a wealth of DRM training and education capacity in southern Africa – unfortunately it 
has not been coordinated and coalesced into a feasible DRM training machine. This potential can 
be unlocked through a concerted and focused programme of bringing the relevant institutions, 
organisations and partners together to agree on a regional capacity building strategy, and plan a 
way forward – possibly developing a more formal institution to make this happen. 
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DEVELOPING PARTNERSHIPS 
 
Linked to 3.3.6 above, there is a great potential to develop synergistic partnerships among the 
key DRM role-players in the region to develop a range of partnerships to reinforce the DRM 
capacity in the region. These possibilities lie in the areas of: 
 
▪ Information Management, Information Dissemination and Information Technology 
▪ Capacity Building 
▪ Regional Response 

 
THREATS OR POTENTIAL FUTURE PROBLEMS FOR OFDA-USAID AND 
DRM IN AFRICA 
 
PERSISTING DONOR DEPENDENCY  
 
Without being proactive with regard to DRM, USAID-OFDA will always be called upon to 
provide financial and physical support in emergencies, as happened in the year 2000 
Mozambique floods (in excess of $135 million). Adequate and effective capacity building for 
DRM – especially focussing on the mitigative aspects – could reduce this threat significantly. 
 
LACK OF ADEQUATE DRM LEADERSHIP IN SADC SECRETARIAT 
 
The continued “status quo” of the SADC Secretariat in having the Special Projects Office 
manage the DRM function will perpetuate the current hiatus and irregular relationship between 
the SADC Secretariat, OFDA and the USAID RCSA triangle. Given that the SADC DM 
Technical Committee itself is dissatisfied with the performance of the Special Projects Office, 
this threat becomes an opportunity to change the situation to a more positive one, through 
negotiation and the promise of support. 

 
LOSS OF CREDIBILITY – UNCLEAR INDICATIONS OF OFDA COMMITMENT 
 
OFDA have implemented a number of projects and training initiatives in southern Africa over 
the past decade. There has been no consistent programme in the region. This has not gone 
unnoticed amongst the SADC member states. Any further attempts to implement any DRM 
capacity building in the region needs to be on a more extended basis (minimum three years) to 
show commitment and intent. 

 
SOUTH AFRICA’S CONTINUED INSISTENCE TO REMAIN ON THE PERIPHERY 
 
South Africa is one of the most influential partners in the SADC region. It would appear that it 
has persistently “refused” to participate in the DMTISA programme, for reasons unknown. 
Should this persist in further SADC programmes, it could undermine the effectiveness of the 
SADC disaster management related processes. 
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LESSONS LEARNED 
 
The following lessons from the implementation of the project were seen to be of particular 
significance: 

 
NEED FOR WIDER PERSPECTIVE ON DISASTER MANAGEMENT - DISASTER 
RISK MANAGEMENT 
 
The origin of disaster management mechanisms or units in the SADC member states has 
historically been built upon emergency response perspectives. This now needs to be broadened to 
include greater degrees of mitigation (Disaster Risk Management), which incorporates the need 
to integrate disaster management mitigation into development processes of member states. 
 
CORE BUSINESS OF DRM UNITS (MISSION – PURPOSE)  

 
It was found in carrying out strategic planning processes during the Strategic Planning Course, 
that the purpose or Core Business of DRM Units or Mechanisms in the SADC countries is 
Information Management and Coordination, and that the three core functions of such units are: 
 
 DRM Related Information Management, Analysis and Dissemination on an international, 

national and where relevant, a local level; 
 Coordination of DRM activities within countries on a regional basis; 
 Advocacy for the development and integration of DRM policies that promote more active 

DRM mitigation and its integration in national development plans and processes across 
governmental sectors. 

 
It was noted by the group that contrary to popular belief these were the core functions, and that 
active involvement in the day-to-day activities of Emergency Response and even Mitigation, was 
the responsibility of other agencies e.g., Military, Security Services, Civil Defence, International 
Humanitarian Aid NGOs where Emergency Response is involved; and Ministries or 
Departments of Rural Development, Local Government and International/National NGOs 
involved in development, where Mitigation is concerned. 

 
NEED FOR ADEQUATE NEGOTIATION OF PROJECT-BUY IN FROM ALL KEY 
ROLE PLAYERS 
 
The success of any future OFDA-USAID related DRM activities will be heavily dependent upon 
the ability of programme developers to ensure that all stakeholders are adequately consulted and 
that their buy-in is negotiated well in advance of project implementation. 

 
USING LOCAL TRAINING STAFF FROM REGION ENHANCES CREDIBILITY 

 
The use of local trainers and presenters from within the SADC region was found to enhance the 
learning processes in all the training courses, due to the use of southern African examples; the 
inherent acceptance of local values and cultural aspects; the recognition that the region “has 
capacity” for training i.e., pride and ownership. 
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A WEALTH OF SKILLS AND KNOWLEDGE REGARDING DRM EXISTS IN THE 
SADC REGION 
 
In the search to find trainers and presenters within the region, it was found that there is a large 
pool of appropriately trained, skilled and experienced people who can deliver training to the 
standard required by OFDA. 

 
MEMBER STATE DRM UNITS ARE POORLY EQUIPPED AND UNDERSTAFFED 

 
Through interaction with the staff of the various DRM Units in the SADC member states on 
training courses it was found that in general almost all the DRM Units are understaffed and 
poorly equipped not only to handle the current perspective of emergency response but even less 
equipped or staffed to include the more mitigative aspects of the new DRM paradigm. 

 
SKILLS BASE FOR DRM IN MEMBER STATES EXTREMELY POOR 
 
Given the level of understaffing in the member states, it has also been found that in the main, 
existing staff have inadequate skills and knowledge levels to handle current DM functions and 
even less capacity to take on the responsibility to expand the DM approaches to include DRM 
approaches. 

 
INTERVENTION PROJECTS NEED MORE TIME TO BECOME ESTABLISHED, 
GAIN CREDIBILITY AND BE ACCEPTED. 
 
When dealing in the critical areas of incorporating new paradigms into old ways, it is necessary 
that projects have adequate time to carry out comprehensive training to ensure that desired 
change actually does take place. This is a protracted process that needs project timeframes longer 
than one year to complete. 

 
THERE IS A GREAT WILLINGNESS FOR THE SADC MEMBER STATES TO HAVE 
OFDA TRAINING PROGRAMMES CONTINUE IN THE REGION 
 
The SADC Member States have indicated that they would prefer that OFDA continue its 
capacity building processes in the region. Five unsolicited letters of support from the Heads of 
member state DM Units were received indicating this wish. 
 
PROJECT MANAGEMENT 
 
STAFFING 
 
DA STAFF HIRE 
 
Two DA staff were hired into the key posts of the project: 
 
▪ Mr. Steve Johnson  Chief of Party 
▪ Ms. Lynda Mujakachi  Conference Facilitator and Organiser 
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LOCALLY HIRED FULL TIME STAFF. 
 
Three local full time staff were contracted for the full project timeframe: 
 
▪ Mr. Martin Kapami  Accountant 
▪ Mrs Eunice Mguni  Administrator 
▪ Mr. Daly Madumela  Driver/Messenger 

 
All received the relevant staff benefits appropriate for their level and status. 

 
TEMPORARY HIRE STAFF 
 
Two positions (Media Production/DTP; and Travel Organisation Specialist) were staffed on an 
“as needed” basis, covering some aspects of course organisation and material production. These 
individuals were paid on a daily basis, depending on the actual planning and organisation needs 
at that time. 

 
CONTRACTUAL PARTNERSHIPS (TRAVELWISE) 
 
In the original stages of the project planning, it was considered appropriate to have a partnership 
contract with a local travel agency – Travel Wise, to carry out all the travel and accommodation 
arrangements, as per the scope of work. In this agreement it was stated that Travel Wise would 
provide the services of a full time travel specialist. Due to the frequent delays caused by the 
SADC Secretariat and other factors it was eventually seen that all the front-line travel 
arrangements were more efficiently carried out in-house due to the need to meet certain protocol 
requirements. Travel Wise agreed that their role should be contained to that of making hard 
travel arrangements i.e., booking and issuing tickets. 

 
DA HEAD OFFICE PROJECT SUPERVISION AND SUPPORT 
 
Project supervision and support was supplied by the DA Home Office in Washington DC. At all 
stages this support and supervision was found to be of the highest level. All communications and 
queries were answered promptly and fully. Excellent guidance was given to the project by Mr. 
John Garcia, who acted as the intermediary between the project and OFDA, facilitating the 
timeous resolution of any problems or issues. 
 
The transfer and management of funds were handled efficiently by DA in Washington DC, 
where advice and support was given as to the appropriate mode of fund allocation, reporting and 
reconciliation. The transfer of funds was carried out timeously, on an “as needed” basis. At no 
stage was the integrity of the project prejudiced by the lack of funds due to DA’s fund 
management. 
 
CONCLUSION 
 
RECOMMENDATIONS 

 
It is recommended that: 
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COMPREHENSIVE TRAINING NEEDS ANALYSIS FOR DRM BE CARRIED OUT IN 
SADC REGION 
 
The southern Africa region (SADC) has particular climatic, development and socio economic 
factors and issues that determine its levels of vulnerability to disaster and its ability to manage 
disasters. Not least of these factors is a continuing persistence at the highest governance levels of 
most states, to view DRM in an emergency response mode. It is necessary to carry out in-depth 
training needs analyses in each of the SADC member states to determine the exact nature and 
level of training needed regionally, and in each member state. 

 
FURTHER EXTENDED TRAINING PROGRAMME BE IMPLEMENTED IN THE 
REGION  
 
The DMTISA has developed a platform of DRM training in southern Africa, including the 
development of a preliminary training needs analysis. Basic training needs of the region have 
been established, and may be used to capitalise on the existing level of momentum that the 
current project has generated. Feedback from most of the participants has indicated that all of the 
countries have a great need to upgrade their DRM capabilities, especially in the mitigative 
aspects of DRM. OFDA should seriously consider the implementation of further training courses 
in the SADC region. 

 
CORE TRAINING AREAS  
 
Whilst the Training Needs Analysis is being carried out a core set of training courses could be 
implemented that have been identified as being of critical importance to the immediate need for 
DRM Units in the region, to drive home the DRM approach: 
 
 Information Management Training 

 
 Further training course development in the region should cover Communication and 

Awareness aspects of DRM seeing that this was identified in the consolidated Training 
Needs Analysis, and that the participants identified this as a core function of DRM Units or 
mechanisms in the region.  

 
 Policy Analysis and Development 

 
As many of the SADC member states are still largely operating in an emergency response 
mode, it is appropriate that each of the countries are supported in developing more 
appropriate policies and legislation that encourage or require greater levels of integration 
between DRM processes and related national development strategies.  
 

▪ Strategic Planning 
 

The training courses conducted during the DMTISA project highlighted the need for greater 
levels of Strategic Planning capacity across the spectrum of staff in the national DMUs. 
Participants at these courses indicated that the exercises carried out during the courses 
enabled them to see how such planning could assist them in developing more effective 
campaigns that promote the mitigative elements of DRM in their governance processes. This 
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approach is especially relevant in the countries that experience slow onset disasters such as 
drought (The nexus of central-southern African states: Malawi, Mozambique, Zambia, and 
Zimbabwe). 
 

▪ Disaster Management Community Response 
 

Although many of the SADC member states still require some level of Emergency Response 
Strategic Management training, this has been or is being to some extent, provided through 
SADC cooperation. What has been found to be necessary is support to governments to 
develop a more proactive capacity within communities that are vulnerable to rapid onset 
disasters such as floods and cyclones/high winds. This is a particularly difficult training 
challenge due to the large numbers of communities affected, and the logistics of reaching 
them over vast distances. However there is a need to support states in preparing these 
vulnerable communities so that the actual “real-time” emergency response requirements of 
governments are not over-burdened during disasters. This could include the development of 
community based early warning networks being trained and developed in such areas.  

 
DEVELOP AN INTEGRATED PROGRAMME OF SUPPORT 
 
Although training and capacity building may be a specific option to situational needs, it is seen 
that in some cases a broader more comprehensive response may be needed. Often training on its 
own may be negated by the lack of physical support infrastructure to be able to use and 
implement the skills developed during training courses. In the case of DRM in southern Africa it 
is recommended that an integrated programme of training and institutional support may be most 
effective in developing DRM capacity in the region.  
 
THE SADC SECRETARIAT AND DMTC BE ACCEPTED AND RELATIONSHIPS 
FOSTERED AS A KEY PARTNER FOR NATIONAL AND REGIONAL DRM 
DELIVERY  
 
It is recommended that with the improved relationship between USAID RCSA / OFDA and the 
SADC Secretariat on DRM lines, it would be beneficial to use this strategic alliance to 
implement more effective capacity building processes in the region. This will however require 
the support of dedicated staff attached to RCSA/OFDA whose role is the maintenance and 
management of this relationship. 

 
PRESSURE BE PLACED UPON THE SADC SECRETARIAT TO DEVELOP A 
PROFESSIONAL DRM UNIT 

 
The SADC Secretariat are in the process of restructuring their institutional framework. It is an 
opportune time to engage with this process and assist them in developing a fully fledged DRM 
Unit within the Secretariat. 
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THE GREAT POTENTIAL THAT EXISTS WITHIN THE TERTIARY EDUCATION 
AND TRAINING INSTITUTIONS OF THE MEMBER STATES BE CONSOLIDATED 
AND THEIR CAPACITY ENHANCED TO FOCUS ON DRM 
 
There are a number of tertiary institutions in the region who have the capacity to engage in DRM 
capacity building programmes. It is recommended that OFDA should explore how these 
institutions may be more effectively harnessed into a professional network of DRM service 
providers. 
 
CONTACT DATABASE 
 
A database of all the people involved or related to the project was developed, and put into a 
spreadsheet format. 
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APPENDIX 1 
 

Original Statement of Work for OFDA DM Training Initiative for Southern Africa 
 

Solicitation Number M/OP/-01-970 
May 22, 2001 

 
Scope Of Work For Planning And Conducting A Number Of Training Courses Targeted 

For Disaster Management Officials In The Sadc Region And Madagascar. 
 
 
The purpose of this contract is to provide administrative and logistic support to the Office of U.S. 
Foreign Disaster Assistance to plan and conduct a number of training courses targeted for 
disaster management officials in the Southern Africa Development Community (SADC) region 
and Madagascar.  The SADC region as defined by this scope of work includes Angola, 
Botswana, Lesotho, Madagascar, Malawi, Mozambique, Namibia, Seychelles, South Africa, 
Swaziland, Tanzania, Zambia, Zimbabwe, and DRC (although DRC is currently inactive due to 
civil strife.) 
 
The contractor will have an office located within the SADC region providing staff capable of 
travel throughout the region in support of this effort.  Use of local staff is strongly encouraged. 
 
MANAGEMENT AND ADMINISTRATIVE SUPPORT 
Contractor’s management and administrative support for this effort shall consist of but shall not 
be limited to: 
 
 Program Management providing oversight and overall management of the effort. 
 Accounting, budgetary, and fiscal support to manage resources provided under this contract in 

support of training events, planners, and participants. 
 Procurement/contracting support to contract for venues, administrative support, equipment, 

travel, etc. 
 Materials Production Support capable of revising, editing, producing, and distributing 

PAGEMAKER documents. 
 Conference Manager/Conference Facilitator knowledgeable of the Region and capable of 

conducting analysis of the various venues appropriate and available throughout the SADC 
region to host training events and compiling a venue reference document.  The analysis 
should result in recommendation(s) for a training calendar (citing venues and dates) that will 
be acceptable to the SADC Secretariat; will not conflict with other large SADC initiatives; 
and will represent the best value to the government.  The Conference Facilitator will attend all 
training events and be the central point of contact with the venue provider.  Facilitator will 
provide support and coordination to trainers and participants and make any necessary 
arrangements for registration, logistics, and administrative support, as required. 

 Travel Specialists knowledgeable of the Region and capable of providing input to the 
Conference Manager regarding accessibility of the various SADC countries to participants as 
part of the analysis resulting in recommendations for training venues.  Travel specialists 
should coordinate with planners, observers, trainers, and participants and make all travel 
arrangements and ensure that sufficient time is provided to ensure arrival at training events.  
Travel support should include appropriate transport to the SADC country (air or rail), 
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transport to the training site, overnight accommodations and meals for all participants (or a 
reasonable per diem, if appropriate and approved by BHR/OFDA).  The travel specialist will 
also coordinate with U.S. Embassies to obtain country clearances for all trainers, the Program 
Manager, and others identified by BHR/OFDA as requiring country clearance. 

 General Administrative Support to event planners/observers/trainers prior to and directly after 
training events and all necessary administrative support required to facilitate training events 
and ensure students and trainers can fully participate and accomplish the training objectives. 

 
BHR/OFDA anticipates conducting eight (8) training events within the SADC region during the 
term of this contract.  Courses will be conducted in English, French, and Portuguese.  English 
courses will be conducted in English-speaking SADC countries except that emphasis should be 
placed on conducting training events in other than South Africa, Botswana, and Namibia.  
French courses will be taught in Madagascar.  Portuguese courses will be taught in Mozambique.  
The following represents the schedule of courses: 
 

Training Event # of Days English French Portuguese # of Trainers Participants 
Disaster Program 
Management 

      5      1    1        4-5     20 max 

Training for  
Instructors 

      5      1         1        4     20 max 

Intro to Disaster 
Management 

      3      2      1   1        4     20 max 

 
BHR/OFDA’s first priority is to conduct the Disaster Program Management (DPM) course. The 
DPM course is targeted to those individuals, groups or committees, within public and private 
agencies and organizations, who have responsibilities to the development and management of 
emergency and disaster-related programs.  The purpose of the training is to facilitate the 
acquisition and exchange of the knowledge and skills needed to develop and manage programs 
related to emergencies/disasters. 
 
The two (2) DPM courses will be conducted within ninety (90) days of contract award.  
Contractor shall work with local US Missions, SADC Secretariat, the PeriPeri Network as well 
as other regional institutions and organizations to identify and pre-screen participants based on 
criteria provided by BHR/OFDA’s Program Manager.  Both DPM training events will be 
conducted within a four-week period.  At the end of the DPM trainings, contractor and trainers 
will identify successful participants to be invited to the Training for Instructors course.   
 
The second priority is to schedule and conduct the Training for Instructors (TFI) course.  The 
Training for Instructors course is targeted at individuals who have been identified from the 
Disaster Program Management course as potential trainers of others as well as other potential 
candidates identified through national offices.  The purpose of the course is to train individuals to 
develop, present, and manage the Introduction to Disaster Management course and other courses 
targeted at improving capacity to respond to and manage disasters. 
 
Contractor will facilitate two TFI courses, one in English, and one in Portuguese.  The 
Portuguese course will be conducted in Mozambique at a venue selected by the contractor and 
approved by the BHR/OFDA Program Manager in coordination with national disaster office. 
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The Training for Instructors courses should be completed within four (4) months of the DPM 
courses. At the conclusion of the TFI course(s), contractor will work with instructors and the 
BHR/OFDA Program Manager to identify successful candidates to be invited to participate as 
trainers and/or assistant instructors in the Introduction to Disaster Management courses.   
 
Drawing on participants from the Training for Instructors course and other trainers identified by 
BHR/OFDA, contractor will facilitate five “Introduction to Disaster Management Courses 
(IDM).”  Contractor shall coordinate with the BHR/OFDA Program Manager, participants from 
the DPM courses, Natural Disaster Emergency Units and other local/regional organizations and 
institutions to identify participants to attend the Introduction to Disaster Management course.  
BHR/OFDA will provide the criteria and targeted groups for participation. 
 
The Introduction to Disaster Management Course is targeted at individuals who are involved in 
or have the potential to be more involved with the development, implementation, and delivery of 
disaster management programs and activities at national, provincial (or equivalent) and 
community levels.  The purpose of the training is to provide the information and skills necessary 
for participants to understand and fulfil their assigned roles in disaster management. 
 
Priority should be to conduct the French and Portuguese sessions of the IDM in Madagascar and 
Mozambique before December, 2001.  If this cannot be accomplished, training should be 
postponed until after April, 2002.  All IDM courses shall be completed no later than June 30, 
2002. 
 
TECHNICAL SUPPORT 
 
a.   Pre-Event Support 
 
1. With guidance provided above, develop a training calendar for review/approval by the 

BHR/OFDA Program Manager.   
2. Develop a database for tracking all participants (using Microsoft Office Suite software) 

identifying SADC country, contact information, position held, etc. 
3. Develop a database (using Microsoft Office Suite software) for tracking all trainers both 

identified by BHR/OFDA and trained through the course of the contract. 
4. Make and pay for all travel arrangements for trainers/observers, BHR/OFDA Program 

Manager, and participants.  Contractor shall be responsible for coordinating with the 
hosting SADC country to obtain VISAs and/or other required documentation for all 
training participants.  Make arrangements and pay for transport of trainers/observers, the 
BHR/OFDA Program Manager and participants from their point of arrival to the training 
venue and return. 

5. For the five (5) day Disaster Program Management and Training for Instructors Courses, 
arrange and pay for one optional team-building type activity for interested participants  

6. Arrange for a local SADC Secretariat member or other appropriate individual to open the 
training event or other appropriate USG representatives in the Region.   

7. Arrange for a local SADC Secretariat member or other appropriate individual to close the 
training event and provide certificates of completion.   

8. Receive changes, updates, and edits to course materials from the Program. Manager for 
each training event.  Prepare a full set of course materials for each participant and transport 
all materials to the training event.  
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9. Develop course evaluation forms for trainers/observers and the Program Manager and a 
separate course evaluation form for participants.  Contractor will be responsible to collect, 
compile and tabulate evaluations and provide these to the trainers/observers and 
BHR/OFDA Program Manager at the post-event evaluation session. 

 
b. Event Support 
 
1. Contractor will provide administrative staff (or arrange for such support from the 

conference facility) to support logistics of trainers/observers, BHR/OFDA Program 
Manager, and participants’ arrival and departure. 

2. Conduct Registration of all participants 
3. Liaise with conference facility to resolve any support issues for accommodations, meals, 

breaks, breakout rooms, equipment, supplies, etc. 
4. Provide or contract for secretariat support including telephones, fax machines, copiers, 

computer and printer, etc.   
5. Process expenses of trainers/observers and BHR/OFDA Program Manager.  It is expected 

that most support costs will be borne by the contractor.   
6. Pay honorarium to SADC regional trainers ($50/day of training.) 
7. If approved by BHR/OFDA, pay stipends/honorariums to participants 
8. Update database of participants providing an updated mailing list to all participants by the 

close of the training event. 
9. Provide a written record of the training event to each participant documenting any 

significant issues that were raised and discussed and outcomes/resolutions agreed upon, if 
any. 

 
c. Post Event Support 
 
1. Support logistics of returning all participants, trainers/observers, and the Program Manager 

to their home countries 
2. Compile and summarize both evaluations by participants and those by trainers/observers 

and the BHR/OFDA Program Manager and maintain these to be provided to future course 
planners. 

3. Continue to provide secretariat support to trainers/observers and the BHR/OFDA Program 
Manager through post-event evaluation sessions. 

4. Update databases of instructors and participants 
5. Maintain a record of outstanding participants from the DPM courses that will be 

considered for the Training of Instructors course.  Maintain a record of outstanding 
participants in the Training of Instructors course that would be potential trainers or 
assistant instructors for the IDM course. 

6. Consider suggestions from participants and develop a plan to support outreach with 
participants back in their home offices to garner feedback on training looking at impact on 
effectiveness, skill improvement, changed behavior, and application of lessons learned in 
the training courses. 

7. Develop a plan to support technical coordination efforts including the University of Cape 
Town through the PeriPeri Network and others, as appropriate. 

8. Explore mechanisms for continuing a dialog with course participants providing additional 
information such as articles, other courses/workshops, university degrees, periodicals, etc.  
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TRAINING MATERIALS 
 

Disaster Program Management consisting of 412 pages including the cover for the instructor 
guide plus about 150 for the participant workbook for a total of approximately 462 pages. 
 
Training for Instructors consisting of 492 pages including the cover for the instructor guide plus 
about 150 for the participant workbook for a total of approximately 642 pages. 
 
Introduction to Disaster Management consisting of 128 pages without cover for the instructor 
guide plus about 150 for the participant workbook for a total of approximately 278 pages. 
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APPENDIX  2 
 
Modified Statement of Work: OFDA DM Training Initiative for Southern Africa 
 

Scope Of Work For Planning And Conducting A Number Of Training Courses Targeted 
For Disaster Management Officials In The SADC Region And Madagascar. 

 
 
 
1. Introduction 
 
The purpose of this contract is to provide administrative and logistic support to the Office of U.S. 
Foreign Disaster Assistance to support the Southern Africa Development Community (SADC) 
and Madagascar in developing capacity in Disaster Risk Management (DRM)4. This will initially 
include assisting SADC in identifying its DRM capacity building needs, and to then further assist 
SADC and its member states, as well as Madagascar, in planning and conducting a number of 
training courses targeted at disaster management officials in those countries. The SADC region 
as defined by this scope of work includes Angola, Botswana, Lesotho, Malawi, Mauritius, 
Mozambique, Namibia, Seychelles, South Africa, Swaziland, Tanzania, Zambia, Zimbabwe, and 
DRC (although DRC is currently inactive due to civil strife.) with Madagascar, which is not a 
SADC member state, as an additional target for support. 
 
The contractor will have an office located in Botswana, alongside the SADC Secretariat, 
providing staff capable of travel throughout the region in support of this effort.  An illustrative 
level of effort chart is contained at Attachment 1.  Use of local staff is strongly encouraged. 
 
2. Management and Administrative Support 
 
Contractor’s management and administrative support for this effort shall consist of but shall not 
be limited to: 
 

 Program Management providing oversight and overall management of the effort. 
 Accounting, budgetary, and fiscal support to manage resources provided under this contract 

in support of training events, planners, and participants. 
 Procurement/contracting support to contract for venues, administrative support, equipment, 

travel, etc.   
 Materials Production Support capable of preparing, revising, editing, producing, and 

distributing PAGEMAKER documents. 
 Conference Management and Facilitation, including conducting analysis of the various 

venues appropriate and available throughout the SADC region to host training events. The 
analysis should result in recommendation(s) for a training calendar (citing venues and 
dates) that will be acceptable to the SADC Secretariat; will not conflict with other large 
SADC initiatives; and will represent the best value to the government.  The Conference 
Facilitator will attend the needs analysis consultative workshop, as well as all training 

                                                 
4  Note: In this context Disaster Risk Management includes all aspects of and activities relating to Disaster 

Mitigation, Vulnerability, Disaster Preparedness, Risk Reduction and Prevention, Emergency Response, Disaster 
Recovery, Rehabilitation and Reconstruction. 
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events and be the central point of contact with the venue provider.  Facilitator will provide 
support and coordination to trainers and participants and make any necessary arrangements 
for registration, logistics, and administrative support, as required. 

 Support to the project in terms of all aspects of travel including providing input to the 
Conference Manager regarding accessibility of the various SADC countries to participants 
as part of the analysis resulting in recommendations for training venues.  Travel specialists 
should coordinate with planners, observers, trainers, and participants and make all travel 
arrangements and ensure that sufficient time is provided to ensure arrival at training events.  
The travel specialist will also coordinate with U.S. Embassies to obtain country clearances 
for all trainers, the Program Manager, and others identified by BHR/OFDA as requiring 
country clearance. 

 General Administrative Support to event planners / observers / trainers prior to and directly 
after training events and all necessary administrative support required to facilitate project 
management and training events and ensure students and trainers can fully participate and 
accomplish the training objectives. 

 
2.1 Implementation 
 

BHR/OFDA anticipates planning and implementing two specific elements in this 
programme: i) support to the SADC Disaster Management Unit with regard to capacity 
building needs in the region, as indicated in its Disaster Management Strategy (2001); and 
ii) specific disaster management capacity building support to Madagascar: 

 
2.2 Support to the SADC Disaster Management Unit: 

This includes:  
2.2.1 Conducting a Training Needs Assessment Consultative Workshop for SADC member 

states in conjunction with the SADC Disaster Management Unit, and identify appropriate 
training partner institutions from within the SADC region who have the capacity to 
develop appropriate DRM training courses 

2.2.2 Developing specific training courses based upon the results of the needs assessment, and 
that will build capacity in the areas of most immediate strategic need. 

2.2.3 Implementing at least two training courses for senior level DRM related officials from 
SADC member states. These training courses will be implemented within the region. 
Courses will be conducted in English, with simultaneous translation into Portuguese and 
French if required. 

2.2.4 Contractor shall also work with USAID RCSA, local US Missions, SADC Secretariat, 
the PeriPeri Network as well as other regional institutions and organizations to develop 
the relevant training courses and training material. 

  
2.3 Support to Madagascar:  

This includes: 
2.3.1 One training course to be conducted in Madagascar, based upon the existing OFDA 

Introduction to Disaster Management course. This course will be implemented in French.  
 

The Introduction to Disaster Management Course is targeted at individuals who are 
involved in or have the potential to be more involved with the development, 
implementation, and delivery of disaster management programs and activities at national, 
provincial (or equivalent) and community levels.  The purpose of the training is to 
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provide the information and skills necessary for participants to understand and fulfil their 
assigned roles in disaster management. 

 
Contractor will conduct an analysis of available and appropriate venues (taking into 
account ease of accessibility by participants) in consultation with the SADC Secretariat 
and make a recommendation for locations and dates of IDM courses.  

 
3. TECHNICAL SUPPORT 
 
3.1 Pre-Event Support 
  

With guidance provided above, develop a training calendar for review/approval by the 
BHR/OFDA Program Manager.  The development of the calendar should demonstrate that 
the contractor has considered the following: 

3.1.1 SADC Secretariat participation, and endorsement of the process and training events; 
3.1.2 Sufficient time to allow for identification, selection, invitation, confirmation, and travel 

arrangements of participants and trainers to ensure success of workshops and training 
events.  Analysis and recommendation on an acceptable minimum number of 
participant/regional participation.  Once minimum participation is assured, contractor 
shall seek to reach maximum number of participants through additional invitations to the 
hosting country for their enhanced participation. 

3.1.3 Selection of an appropriate venue for each training event providing for: 
 A central training room, with break-out rooms as necessary, able to comfortably 

accommodate the maximum number of participants 
 Secretariat support for both trainers and participants providing access to telephone, 

fax, reproduction equipment, computer(s), printers, etc. 
 Audio/visual equipment available either at venue or through contractor  
 Accommodations for all participants, trainers, Program Manager and contractor staff. 

3.1.4 Develop a database for tracking all participants (using Microsoft Office Suite software) 
identifying SADC country, contact information, position held, etc. 

3.1.5 Develop a database (using Microsoft Office Suite software) for tracking all trainers both 
identified by BHR/OFDA and trained through the course of the contract. 

3.1.6 Organise in conjunction with the SADC Disaster Management Unit, a Training Needs 
Analysis Consultative Workshop with at least 30 relevant participants from the SADC 
member states (at least one senior government Disaster Management official from each 
member state, and other NGO and other Academic or DMR related  Institutions). 

3.1.7 Contract relevant trainers or training institutions to develop appropriate training courses 
as necessary, in response to the needs analysis carried out. 

3.1.8 Contract relevant trainers and institutions to implement or carry out appropriate training 
courses indicated in 3.1.7 above. 

3.1.9 Make and pay for all travel arrangements for trainers / observers and participants. It is 
anticipated that the trainers/observers and Program Manager will remain at the training 
site for a minimum of two days to conduct an evaluation of the training event.  Contractor 
shall be responsible for coordinating with the hosting SADC country to obtain VISAs 
and/or other required documentation for all training participants.   

3.1.10 Arrange for a local SADC Secretariat member or other appropriate individual to open the 
training event or other appropriate USG representatives in the Region. Arrange for a local 
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SADC Secretariat member or other appropriate individual to close the training event and 
provide certificates of completion.   

3.1.11 Receive changes, updates, and edits to course materials from the Program. Manager for 
each training event.  Prepare a full set of course materials for each participant and 
transport all materials to the training event.  

3.1.12 Develop course evaluation forms for trainers/observers and the Program Manager and a 
separate course evaluation form for participants.  Contractor will be responsible to 
collect, compile and tabulate evaluations and provide these to the trainers/observers and 
BHR/OFDA Program Manager at the post-event evaluation session. 

  
3.2 Event Support 
  
3.2.1 Contractor will provide administrative staff (or arrange for such support from the 

conference facility) to support logistics of trainers/observers, BHR/OFDA Program 
Manager, and participants’ arrival and departure. 

3.2.2 Conduct Registration of all participants 
3.2.3 Liaise with conference facility to resolve any support issues for accommodations, meals, 

breaks, breakout rooms, equipment, supplies, etc. 
3.2.4 Provide or contract for secretariat support including telephones, fax machines, copiers, 

computer and printer, etc.   
3.2.5 Process expenses of trainers or training institutions in accordance with USAID Travel 

Regulations.  It is expected that most support costs will be borne by the contractor.   
3.2.6 If approved by BHR/OFDA, pay stipends/honorariums to participants 
3.2.7 Update database of participants providing an updated mailing list to all participants by 

the close of the workshop or training event. 
3.2.8 Provide a written record of the workshop or training event to each participant 

documenting any significant issues that were raised and discussed and 
outcomes/resolutions agreed upon, if any. 

  
3.3 Post Event Support 
  
3.3.1 Support logistics of returning all participants, trainers/observers, and the Program 

Manager to their home countries 
3.3.2 Compile and summarize both evaluations by participants and those by trainers/observers 

and the BHR/OFDA Program Manager and maintain these to be provided to future 
course planners. 

3.3.3 Continue to provide secretariat support to trainers / observers and the BHR/OFDA 
Program Manager through post-event evaluation sessions. 

3.3.4 Update databases of instructors and participants 
3.3.5 Develop a record of outstanding participants from the training courses that will be 

considered for future Training of Instructors courses.  
3.3.6 Consider suggestions from participants and develop a plan to support outreach with 

participants back in their home offices to garner feedback on training looking at impact 
on effectiveness, skill improvement, changed behavior, and application of lessons learned 
in the training courses. 

3.3.7 Develop a plan to support technical coordination efforts including the University of Cape 
Town through the PeriPeri Network and others, as appropriate. 
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3.3.8 Explore mechanisms for continuing a dialog with course participants providing additional 
information such as articles, other courses/workshops, university degrees, periodicals, 
etc.  
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APPENDIX 3 
 

Project Implementation Progress Report No 1 
24 January 2002 

 
 
Actions completed to date: 
 
1. PLACEMENT OF PERSONNEL 
 
1.1 Expatriate Staff: Resident and Work permits 

As of 17h00 on Thursday 24 January 2002 all expatriate staff (Steve Johnson, Lynda 
Mujakachi and Martin Kapami) have their work and residence ‘Exemption Certificates’ 
that permit them to live and work in the country, and are afforded certain privileges ie. 
importation of household effects tax free. Our team was initially given incorrect advise 
regarding the processing and requirements by the USAID RCSA personnel, but after 
many dead-ends, contact was made with former colleagues at the Chemonics Rapid 
Project, and the correct procedures were identified, greatly expediting the permitting 
process. 

 
1.2 Expatriate Staff: Contract – Financial Accountant (Martin Kapami) 

Martin Kapami has been issued with his contract. I have based his salary on the 
US$1,200 (or BWP6,000) level we negotiated with him in May of 2001, and given the 
Botswana Pula’s inflation against the dollar from that time (20%), I have increased his 
salary to BWP8,400.00 per month. All the rest of his conditions remain the same as 
indicated in the contract provided by John Garcia. 

 
1.3 Expatriate Staff: Housing 
 
1.3.1 Steve Johnson has managed to obtain housing, although certain problems exist with the 

length of the lease due to the shortened period of the contract. No estate agent considers a 
lease of less than two years in Gaborone, due to the extreme shortage of housing. This 
has partially been overcome with the negotiation of a ‘Diplomatic Status’ break clause in 
the lease, but this only becomes active after the first year is completed. 

1.3.2 Lynda Mujakachi is still battling to find accommodation, and is experiencing the same 
problem of period of lease as Steve Johnson. 

 
1.4 In-country Nationals 
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As of Thursday 24 January 2002, the following applies to the in-country nationals: 
 Travel Specialist (Margaret McDonald) is in place and awaiting the initiation of the 

first training course. In the meantime, TravelWise have been active in processing 
initial travel arrangements for myself and Lynda Mujakachi in setting up the project 

 Publications Specialist (Tessa Newey) is in place and has agreed to work on a part 
time basis. We have established that the work load for this post only warrants  part 
time input, and Tessa has a relatively new baby and will work on a per hour basis for 
work completed. 

 Administrative Officer: This post has not as yet been filled, but candidates have been 
interviewed, and the successful person will be made an offer tomorrow (Friday 25th 
January 2002).  

 
 Driver: This post has not as yet been filled, but a list of candidates from a recruitment 

agency is being is being perused. Once the rental vehicle is delivered we will employ 
the incumbent.  

 
2. PROCUREMENT 
 
2.1 OFFICE SPACE: 
2.1.1 Office accommodation has been negotiated but not totally concluded – we are still 

discussing the three month ‘notice to terminate’ clause. We will resolve this soon. 
2.1.2 Our landlords are assisting us by allowing us access to any office equipment 

requirements that we need in the short term ie. photocopying, printing etc; as also 
working with us in establishing our computer network and internet network capacity 
within the building ie. computer cabling. We will use components of their cabling to 
establish our network.  

 
2.2 Equipment, Infrastructure and Vehicle 
2.2.1 Quotes for equipment and furniture requested & obtained; 
2.2.2 Furniture purchased and bulk of order received (desks, chairs etc.) and in offices; 
2.2.3 Computers, printers and accessories purchased, with all main components received and 

operational in offices; 
2.2.4 Networking for the computers is being designed, with the supplier working within the 

existing cabling constraints of the office building. This should be resolved by the end of 
the January 2002; 

2.2.5 Photocopier and fax machines are still being negotiated with prospective suppliers; 
2.2.6 A special medium term lease has been negotiated with AVIS, who have agree to purchase 

a new 4x2 Utility Vehicle on a six month lease at a reasonable rate. 
 
3. Management and Communication Systems  
3.1 Banking 
3.1.1 Project accounts have been opened in the name of the project, a Foreign Currency 

Account and a Cheque or Current Account. Both the Financial Accountant and I are co-
signatories on all cheques; 

3.1.2 The first tranch of funding has been requested to cover the project initiation phase. 
3.2 Telecommunications 
3.2.1 Problems were experienced in obtaining telecommunication lines into the offices without 

residence and work permits for the senior project personnel. Johnson, Mujakachi and 
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Kapami have all been provided with cellphones and are now readily contactable (Johnson 
= +267-71 455 455; Mujakachi = +267-71355 355; and Kapami = +267-71 566 566).  

3.2.2 Land lines into the office have now been negotiated, although the connectivity mode 
(wireless radio link – the promoted option in Gaborone, or cable) is still being evaluated 
with the internet service provider, to ensure optimum quality of signal for internet 
communcation. This will be resolved by Friday 25 January 2002, and depending on the 
choice may be operational by early next week. 

3.3 Internet & Email 
3.3.1 This is still being negotiated with our service provider, Interswana. The exact 

configuration is being evaluated to provide the cheapest but most optimal system, ie 
dedicated wireless connection, or ‘dial-up’ connection 

 
4. Planning and Implementation of Training 
4.1 Liaison with USAID RCSA  
4.1.1 Several meetings have been held with officials in the USAID RCSA office, including the 

Regional Mission Director, Mr Patrick Fleurette. The main Disaster Management contact 
person is Mr Madupe Broderick, and several meeting have been held with him, including 
one on Wednesday 23 January 2002, in which a progress report was provided to him. A 
number of points arose in that meeting, including: 
 Madupe Broderick’s concern that the required training courses may not be completed 

within the reduced timeframe remaining, after the delays that have been experienced, 
especially given the fact that USAID RCSA and Senior Official in the SADC region 
usually require a three month advanced notice period for forthcoming training events, 
workshops and conferences. This requirement was learned through bitter experience 
in the USAID RCSA/SADC NRM Project. Although we are able to plan a course in a 
shorter timeframe, possibly by the beginning of April 2002, this protocol needs to be 
tested. This means that the first course/s may only be held in May 2002. Even given 
the April 2002 start, we will be hard pressed to plan and complete the given training 
schedule of 8 courses within the remaining four month period. 

 The Sefalana landlords are under the impression that our project is at least of 12 
months duration. I break out clause allows us to still terminate by end August 2002, 
but this is not the most ethical procedure;  

 Lynda Mujakachi and I are both experiencing problems with our housing rental 
contracts, and I have been forced to sign one with a minimum of a years occupation 
before my ‘diplomatic status’ break out can be actioned; 

 We need to meet with Juao Ndlovu urgently to plan the timing and venue choice of 
the training courses. He has been away recently, and we have an appointment with 
him for Friday 1 February 2002 to this end. 

 We need to evaluate the Training Material and make any editorial or content changes 
necessary to contextualise it to Southern Africa. 

4.2 Liaison with SADC 
4.2.1 No contact has been made with the SADC Disaster Management Mechanism Unit to 

date. This meeting is scheduled for 1st February 2002. 
4.3 Liaison with SADC Countries 
4.3.1 No contact has been made with any SADC member states without first having cleared the 

protocols with the SADC Disaster Management Mechanism Unit. 
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APPENDIX 4A 
 

LEADERSHIP IN DISASTER MANAGEMENT 
COURSE RATIONALE  

Steve Johnson (March 2002) 
 
INTRODUCTION 
 
Disaster Management (DM) is carried out along a continuum of activities, ranging from the more 
preventative or proactive approaches of mitigation or risk reduction, through to the more reactive 
aspects of emergency response. The new paradigm of disaster risk management (DRM) attempts 
to introduce a more cohesive or integrated approach to DM based upon addressing the 
underlying causes of risk which lead to disaster occurrence, reducing the possibility of disasters 
occurring or al least the magnitude of the impact of disasters should they occur, and addressing 
coping needs after a disaster event. All of these approaches, through the very title of 
‘management’, inherently include the concept of leadership. 
 
THE ROLE OF LEADERSHIP IN DISASTER MANAGEMENT 
 
Leadership is an integral function of management. It is the ‘glue’ that binds together the other 
three associated functions of planning, organizing and controlling. It provides the vision, 
guidance and direction to the overall process, whilst also influencing the pace and energy of 
implementation. It champions the public acceptance of the concept, and oversees the quality of 
the outcome. It is an absolutely essential function for the success of achieving management 
objectives. 
 
DM is no exception in requiring a high degree of leadership capacity to achieve its objectives. It 
is widely accepted that the success of the emergency response side of the process has always 
been founded upon good and strong leadership – often drawing upon the military and para-
military component of society. It is relatively easy to generate enthusiasm and cohesiveness 
within the context of a very visible and immediate situation of stress and high emotion of an 
emergency situation. People’s fight or flight behavioural responses are invoked, and leadership 
emerges naturally. 
 
With the emergence of the DRM approach, and its emphasis on the more preventative aspects of 
management, leadership comes to play an even greater role. In the more ethereal or less tangible 
arena of disaster mitigation, based upon unemotional ‘possibilities’ and assumptions, it is less 
easy to convince people of the need to take action and become involved. It is much harder to 
persuade people that some vague danger may happen at some unpredictable time in the future, 
when they have more pressing and important matters to attend to immediately at hand. To 
achieve success in the arena requires great leadership. It requires a person who has a deep 
understanding of all the issues involved, who has a vision of what position needs to be achieved 
and the consequences of failing to reach this goal, who is committed to achieving success over a 
protracted period of time, and who has the resilience and strength of character to experience 
great resistance and even repeated failure and still persevere. 
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LEADERSHIP AND THE EMERGENCE OF NEW POLICY 
 
It is widely recognized that the development and introduction of new policy is an extremely 
difficult and protracted process, yet it is the substance of good and responsible governance. Great 
leadership is required to champion a new approach or introduce a new concept into the national 
or even local policy environment. There is always an inherent resistance to change within 
society, despite the fact that changes being suggested might be in the best interest of most 
people. Often the bureaucrats involved in pushing new policy through government channels have 
no idea of the effects and implications of the ideas being proposed, on people’s daily lives, 
especially with the more marginalized and remote communities. They therefore often have no 
enthusiasm or sense of urgency to take up the cause and facilitate the acceptance of the changes 
within the government system. 
 
The experience of disasters in southern Africa over the past decade has brought the focus of DM 
squarely onto the new paradigm of DRM. It is urgently necessary that all of the SADC member 
states have adequate DRM policies and mechanisms to ensure that such approaches are 
integrated into national and regional governance processes – across all relevant sectors. DRM 
cannot be made the responsibility of only one ministry. It cannot be confined to a single sector. It 
has to be seen as an integral element in the planning and implementation of a variety of related 
sectors, each playing a role in creating a foundation for development that aims at reducing the 
risk of disasters occurring. This cannot happen without champions and great leadership. History 
has shown that there will be a natural resistance or intransigence in making this happen. 
Obstacles may be placed in the path of any suggested change. People will fail to see the urgency 
of the matter, and may even refuse to see the cross-sectoral linkages inherent in DRM. 
 
The case for a course in leadership in DRM. 
 
Based upon the above arguments, it is seen that a case can be made that in order to accelerate the 
rate of development and adoption of new policies and strategies concerning DRM, within the 
SADC member states, it is necessary to enhance the leadership capacity of those people charged 
with this responsibility. To this end, it is proposed that a specific course be designed that will not 
only provide learning experiences relating to leadership, but will at the same time use and 
integrate the concepts of DRM within the learning experiences, in a practical and meaningful 
manner.  



Development Associates, Inc. 

SADC Disaster Management Training 4-4 September, 2003 
Final Report 

APPENDIX 4B 
 

OFDA-USAID-SADC Disaster Management Training Initiative for Southern Africa 
 

Disaster Risk Management Training Needs Analysis Questionnaire 
(Final Version – November 2002) 

 
 

The SADC Disaster Management Technical Committee in conjunction with the OFDA-USAID 
Disaster Management Training Initiative for Southern Africa is attempting to gain a clearer 
understanding of Disaster Risk Management capacity building or training needs in the various 
southern African countries. This questionnaire is designed to assist in this process. 
 
Biographical data: 
 
Name  
Country  
Date  
 
The field of Disaster Risk Management has been divided into three arenas: i) Strategic, ii) 
Mitigation and iii) Emergency Response and Recovery for ease of analysis. In terms of defining 
training needs, it is often seen that there are certain general areas of competency that may be 
composed of a number of sub-categories of skill. For example, the concept of ‘management’ is 
classically accepted as being composed of the skills areas of planning, organising, leading, and 
controlling. For the purposes of this questionnaire we have termed the more encompassing level 
as ‘Core Competency’ and the sub-categories as ‘Skills Areas’.  
 
It would be appreciated if you could tick the appropriate priority box indicated against 
each Core Competency and against each Skills Area, using the following rating system: 
1 =  Strategically Urgent – needs to be implemented as first priority to meet existing or imminent 

problems – this needs to happen in the next 12-18 months;   
2 =  Critical for building foundation of other skills areas – this needs to happen during the next 18 

months to 3 years;  
3 =  Long to medium term training need, this needs to happen within the next 5 years. 
 
Please score the overall parent category as an individual entity, and then each of the sub-
level skills areas individually as well. Please be aware of relating the scores of the skills 
areas to the Core Competencies ie. It would be strange to have a Core Competency scored 
as a 1, whilst all its Skills Areas are scored as 2’s or 3’s.  Please suggest additional areas of 
skill seen to be missing. 

 
CORE COMPETENCY 

AREA 
SKILLS AREAS PRIORITY 

RATING 
  1 2 3 
1.  STRATEGIC LEVEL     
Policy Analysis and 
Development 
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CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
 Using disasters and emergencies to inform 

and influence policy development 
   

 Understanding the macro economic impacts 
of disasters. 

   

 Understanding the social impacts of 
disasters. 

   

 Understanding the health impacts of 
disasters. 

   

 Understanding the impacts of disasters.    
 Understanding the concept of ‘human 

security’. 
   

 Understanding gender analysis, 
development and disaster risk management 

   

 Development of appropriate policies, 
legislation and regulations 

   

 Understanding the roles and responsibilities 
of the public sector and government 

   

 Developing Minimum Standards in Disaster 
Response – codes of conduct, best practices, 
minimum acceptable levels of response. 

   

 Capacity Building and Development    
Strategic Planning      
 Reduction of disaster risk and national 

development planning (an integrated 
approach) 

   

 Assessing the economic implications of 
disasters 

   

 Integrating disaster risk management into 
all governmental sectors as a development 
approach or strategy. 

   

 Development of National DRM Units    
 Facilitating the development of DRM 

institutions, systems and mechanisms within 
society at all levels 

• Standard Operating Procedures 
• Organisational Response and 

Preparedness Plans 
• District and Community Plans 

   

Strategic Leadership     
 Aquiring and developing knowledge on 

disaster risk management processes – data 
gathering 

   

 Analyzing and synthesizing information    
 Identifying problems and opportunities    



Development Associates, Inc. 

SADC Disaster Management Training 4-6 September, 2003 
Final Report 

CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
 Decision making    
 Understanding the ‘big picture’5    
 Developing innovative responses to 

problems and opportunities 
   

 Generating innovative ideas and future 
scenarios - visioning 

   

 Selling the ideas and possibilities to others – 
generating enthusiasm and acceptance 

   

 Understanding and influencing people    
 Self management    
 Managing people    
 Managing performance (standards, 

motivation etc.) 
   

 Team building    
Project Management     
 Project planning and development    
 Organisation of resources and infrastructure    
 Implementation of plans    
 Monitoring and control of systems and 

processes 
   

Data Management     
 Data collection and storage    
 Data analysis and interpretation    
 Report production    
Communication     
 Planning (identifying target groups, 

messages etc) 
   

 Identifying strategic messages and content    
 Identifying media for communication 

channels 
   

 Advocacy    
 Assessing operational communication 

requirements (radio systems, computer 
tracking) 

   

Early Warning     
 Climate monitoring and prediction 

techniques 
   

 Data interpretation and usage    

                                                 
5  The ‘big picture’ in this case will include understanding the role of international relations in disaster risk 

management, especially understanding how cooperation takes place within a frame of reference that depends 
heavily upon perceptions and agendas – reality is often a negotiated concept. The ‘big picture’ therefore requires 
everyone thinking within the same frame of reference, and developing a shared or common vision.  It also 
requires an understanding of how successful relationships are formed and agendas integrated so that all parties 
may act as agents for change in a concerted approach.  
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CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
 Cyclone tracking    
 Agro-meteorology and remote sensing    
 Use of satellite imagery products    
 Introduction to normalized difference 

vegetation index 
   

 Understanding cold cloud duration images    
 Using satellite images for disaster risk 

reduction per specific hazards 
   

 Using GIS assisted hazard monitoring data 
for early warning 

   

 Interpreting Cold Cloud Duration (CCD)    
International relations     
 Public Relations    
 Preparing Project Proposals    
 Cooperation and coordination with 

international organisations ie. UN, Donor 
Agencies, NGOs 

   

Other skills not shown:     
     
     
     
     
2.  OPERATIONAL LEVEL (Disaster Mitigation) 1 2 3 
Disaster Preparedness and 
Contingency Planning 

    

 Using data to predict potential disaster 
situations - observing and analysing 
indicators 

   

 Planning for food security    
 Planning responses to disasters (EPR) – 

systems, mechanisms, institutions, roles, 
responsibilities, accountabilities – Standard 
Operating Procedures 

   

 Facilitating the implementation of EPR 
systems 

   

 Facilitating the procurement and storage of 
emergency response supplies, equipment, 
and infrastructure  

   

 Capacity building and development of 
institutions, committees, teams etc. 

   

 Developing and establishing emergency 
communications channels and procedures 

   

Hazard Assessment & 
Vulnerability Analysis before 
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CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
potential events. 
 Identifying indicators of vulnerability ie.  

• Tangible: people, property, 
economic, environmental 

• Intangible: social structures, cultural 
practices, cohesion, motivation 

   

 Identifying factors contributing to 
vulnerability ie. Poverty, population growth, 
rapid urbanisation, transition in cultural 
practices, environmental degradation etc. 

   

 Using data to identify potential hazards ie. 
Frequency, severity, location, time period 
and duration, as well as speed of onset 

   

 Identifying coping resources, capacities and 
strategies 

   

 Developing Time Trends    
 Mapping    
 Understanding gender and vulnerability    
 Understanding coping mechanisms    
 Understanding of Indigenous Knowledge in 

DRM. 
   

Risk Analysis and Assessment     
 Capacities and Vulnerabilities Assessment 

Frameworks (Physical/Material; 
Social/Organisational, and 
Motivational/Attitudinal 

   

 Community Based Approaches (CBA) – 
risk, hazard and capacity mapping 

   

 CBA – Participatory Rural Appraisal    
 Understanding causal linkages of risk, 

hazard, vulnerability and disaster. 
   

 Calculating and modelling risk    
Risk Reduction     
 Identifying and mobilising resources 

available to reduce risk 
   

 Advocacy - using national cross sectoral 
approaches 

   

 Developing legislation and regulations    
 Enforcing legislation and regulations in 

collaboration with multi-sector agencies. 
   

Information and data base 
management 

    

 Developing mechanisms and instruments to 
collect data 
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CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
 Populating data bases systematically and 

regularly 
   

 Analysing and synthesising data 
systematically and regularly into 
management-friendly format 

   

 Interpreting, analysing and evaluating data 
and information provided by other agencies 
ie. Governments, UN Agencies, Donors, 
NGOs 

   

 Disseminating analysed information in 
format that supports and enhances decision 
making. 

   

Public awareness and education     
 Identify important sectors of population that 

need to have information on disaster risk 
management. 

   

 Developing messages and campaigns that 
educate and inform population of disaster 
risk management issues. 

   

 Promote Sustainable Community 
Preparedness processes. 

   

Environmental management in 
relation to disasters 

    

 Identify key environmental processes that 
may become hazards or enhance levels of 
vulnerability. 

   

 Promote responsible and sustainable land-
use management practices. 

   

 Integrating environmental management into 
disaster risk management processes. 

   

Training of Trainers (TOT) and 
the development of training 
programmes 

    

 Carry out DRM training needs analyses on 
ongoing basis. 

   

 Development of training programmes and 
courses in the region. 

   

 Enhance the training skills of identified 
DRM specialists within the region. 

   

Other skills not shown:     
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CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
3.  OPERATIONAL Emergency Response and Recovery 1 2 3 
Disaster Relief and Response     
 Operational Leadership    
 Contingency Planning  

• Standard Operating Procedures 
• Organisational Response and 

Preparedness Plans 
• District and Community Plans 

   

 Institutional Development (Emergency 
Response Mechanisms)  

   

Hazard Assessment & 
Vulnerability Analysis during 
event. 

    

 Identifying indicators and levels of 
vulnerability ie.  

• Tangible: people, property, 
economic, environmental 

• Intangible: social structures, cultural 
practices, cohesion, motivation 

   

 Identifying factors contributing to levels of 
vulnerability ie. Poverty, population growth, 
rapid urbanisation, transition in cultural 
practices, environmental degradation etc. 

   

 Using data to identify severity of hazards ie. 
Frequency, severity, location, time period 
and duration, as well as speed of onset 

   

 Identifying coping resources, capacities and 
strategies 

   

Emergency management      
 Situational Assessment, Analysis and 

Evaluation 
   

 Response planning    
 Organisational command and control    
 Coordinating agencies involved in response 

activities. 
   

 Logistics management - mobilisation of 
resources (people, equipment, material, 
supplies, infrastructure, transport) 

   

 Post-event evaluation    
 Monitoring and feedback systems    
 IDPs and Refugee planning and 

management 
   

Disaster Recovery     
 Damage and trauma assessment    
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CORE COMPETENCY 
AREA 

SKILLS AREAS PRIORITY 
RATING 

  1 2 3 
 Facilitating the development of interim 

recovery institutions 
   

 Facilitating the restoration of essential 
services ie. Water, electricity  

   

 Facilitating access to ‘human security’ 
provisions (food, shelter etc.) 

   

 Facilitating the development of community-
based self-help recovery mechanisms 

   

Disaster Rehabilitation     
 Managing the physical rearrangement of 

communities 
   

 Managing restoration of permanent 
infrastructure ie. Housing, roads 

   

 Managing restoration of food security ie. 
Establishing agricultural processes 
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APPENDIX 4C 
 

ANALYSIS OF RESULTS : CORE COMPETENCIES 
DISASTER RISK MANAGEMENT IN SOUTHERN AFRICA TRAINING 

NEEDS ANALYSIS 
AUGUST 2002 

 
 

CORE COMPETENCIES 
 
STRATEGIC ARENA OF DISASTER RISK MANAGEMENT 
 
URGENT AREAS: NEEDING IMMEDIATE & URGENT CAPACITY DEVELOPMENT 
▪ Using disasters & emergencies to inform & influence policy development 
▪ Reduction of disaster risk & national development planning (an integrated approach) 
▪ Strategic Leadership 
 
FOUNDATIONAL AREAS: CRITICAL FOR FOUNDATION OF FUTURE 
IMPLEMENTATION 
▪ Policy Analysis & Development 
▪ Strategic Planning (National Contingency Plans) 
▪ Project Management 
▪ Data Management 
▪ Communication 
▪ Early Warning 
▪ International Relations 
 
LONG-TERM NEEDS: CAPACITY BUILDING 
Areas of Early Warning: 
▪ Introduction to normalized difference vegetation index 
 
OPERATIONAL ARENA 
 
URGENT AREAS: NEEDING IMMEDIATE & URGENT CAPACITY DEVELOPMENT 
▪ Hazard Assessment & Vulnerability Assessment in all its aspects 
▪ Risk Assessment and Risk Reduction. 
▪ Emergency Preparedness & Management:  

▫ Using data to predict potential disaster situations  
▫ Planning for food security 

▪ Training of Trainers (TOT) & the development of training programme 
 
The following were seen to be of relative importance by a number of countries (40-60%) 
▪ Disaster Preparedness & Contingency Planning 
▪ Public Awareness & Education 
▪ Institution capacity building & development 
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FOUNDATIONAL AREAS: CRITICAL FOR FOUNDATION OF FUTURE 
IMPLEMENTATION 
 
Some areas of Risk Assessment and Risk Reduction are seen to be fundamental to the long-term 
development of DRM capacity in the region. 
 
▪ Emergency Preparedness & Management 
▪ Disaster Prevention 
▪ Information & data base management 
▪ Public Awareness & Education 
▪ Institution capacity building & development (this area was also seen to be relatively 

important, and was included in the Urgent Category) 
 
LONG-TERM NEEDS: CAPACITY BUILDING 
▪ Sustainable Community Preparedness 
▪ Environmental management in relation to disasters 
▪ Disaster Prevention 
▪ Risk Reduction: 

▫ Understanding gender & vulnerability 
▫ Seasonality mapping 

 
EMERGENCY RESPONSE, RECOVERY AND REHABILITATION 
 
URGENT AREAS: NEEDING IMMEDIATE & URGENT CAPACITY DEVELOPMENT 
▪ Disaster Relief & Response: Contingency Planning 
▪ Emergency Management: especially Logistics management – mobilization of resources 

(people, equipment, material, supplies, infrastructure, transport) 
▪ District Institutional Development (Emergency Response Mechanisms) scored relatively 

equally across all categories, highlighting its overall importance. 
 
FOUNDATIONAL AREAS: CRITICAL FOR FOUNDATION OF FUTURE 
IMPLEMENTATION 
▪ Facilitating the development of interim recovery institutions 
▪ Facilitating the development of community-based self-help recovery mechanisms 
 
A number of areas scored relatively equivalent scores across all three categories of urgency: 
▪ Situational Assessment, Analysis & Evaluation 
▪ Response Planning 
▪ Organisational command & control 
▪ Post-event evaluation 
▪ Monitoring & feedback systems 
▪ Damage & trauma assessment 
▪ Disaster Rehabilitation 
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LONG-TERM NEEDS: CAPACITY BUILDING 
Few of the areas under this function scored in the long-term needs category, showing that such 
issues need to be addressed in the short to medium term. 
 
 
 
 
 
Steve Johnson 
Chief of Party 
Development Associates 
August 2002 



Development Associates, Inc. 

SADC Disaster Management Training 4-15 September, 2003 
Final Report 

APPENDIX 4D 
 

CONSOLIDATED ANALYSIS OF RESULTS : CORE COMPETENCIES 
DISASTER RISK MANAGEMENT IN SOUTHERN AFRICA TRAINING 

NEEDS ANALYSIS 
NOVEMBER 2002 

 
 

CORE COMPETENCIES 
 
STRATEGIC ARENA OF DISASTER RISK MANAGEMENT 
 
URGENT AREAS: NEEDING IMMEDIATE & URGENT CAPACITY 
DEVELOPMENT 
▪ Policy Analysis and Development 
▪ Strategic Planning 
▪ Strategic Leadership 
 
FOUNDATIONAL AREAS: CRITICAL FOR FOUNDATION OF FUTURE 
IMPLEMENTATION 
▪ Policy Analysis & Development 
▪ Strategic Planning (National Contingency Plans) 
▪ Project Management 
▪ Data Management 
▪ Communication 
▪ Early Warning 
▪ International Relations 
 
LONG-TERM NEEDS: CAPACITY BUILDING 
Areas of Early Warning: 
▪ Introduction to normalized difference vegetation index 
 
OPERATIONAL ARENA 
 
URGENT AREAS: NEEDING IMMEDIATE & URGENT CAPACITY 
DEVELOPMENT 
▪ Hazard Assessment & Vulnerability Assessment in all its aspects 
▪ Risk Assessment and Risk Reduction. 
▪ Disaster Preparedness & Management:  

▫ Using data to predict potential disaster situations  
▫ Planning for food security 

▪ Training of Trainers (TOT) & the development of training programme 
▪ Public Awareness & Education 
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The following were seen to be of relative importance by a number of countries (40-60%) 
▪ Disaster Preparedness & Contingency Planning 
▪ Institution capacity building & development 
 
FOUNDATIONAL AREAS: CRITICAL FOR FOUNDATION OF FUTURE 
IMPLEMENTATION 
Some areas of Risk Assessment and Risk Reduction are seen to be fundamental to the long-term 
development of DRM capacity in the region. 
 
▪ Emergency Preparedness & Management 
▪ Disaster Prevention 
▪ Information & data base management 
▪ Public Awareness & Education 
▪ Institution capacity building & development (this area was also seen to be relatively 

important, and was included in the Urgent Category) 
 
LONG-TERM NEEDS: CAPACITY BUILDING 
▪ Sustainable Community Preparedness 
▪ Environmental management in relation to disasters 
▪ Disaster Prevention 
▪ Risk Reduction: 

▫ Understanding gender & vulnerability 
▫ Seasonality mapping 

 
EMERGENCY RESPONSE, RECOVERY AND REHABILITATION 
 
URGENT AREAS: NEEDING IMMEDIATE & URGENT CAPACITY 
DEVELOPMENT 
▪ Disaster Relief & Response: Contingency Planning 
▪ Hazard and Vulnerability Assessment 
▪ Emergency Management: especially Logistics management – mobilization of resources 

(people, equipment, material, supplies, infrastructure, transport) 
▪ District Institutional Development (Emergency Response Mechanisms) scored relatively 

equally across all categories, highlighting its overall importance. 
 
FOUNDATIONAL AREAS: CRITICAL FOR FOUNDATION OF FUTURE 
IMPLEMENTATION 
▪ Facilitating the development of interim recovery institutions 
▪ Facilitating the development of community-based self-help recovery mechanisms 
 
A number of areas scored relatively equivalent scores across all three categories of urgency: 
▪ Situational Assessment, Analysis & Evaluation 
▪ Response Planning 
▪ Organisational command & control 
▪ Post-event evaluation 
▪ Monitoring & feedback systems 
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▪ Damage & trauma assessment 
▪ Disaster Rehabilitation 
 
LONG-TERM NEEDS: CAPACITY BUILDING 
 
Few of the areas under this function scored in the long-term needs category, showing that such 
issues need to be addressed in the short to medium term. 
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APPENDIX 5  
 

COURSE OUTLINES 
 

 
Page No. 

 
The Role of Leadership in Disaster Management — Champions of Safety..........................5-2 
 
Hazard and Vulnerability Assessment for Disaster Risk Management .................................5-5 
 
Policy Analysis and Development in Disaster Risk Management.........................................5-12 
 
Strategic Planning in Disaster Management ..........................................................................5-16 
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APPENDIX 5A 
 

THE ROLE OF LEADERSHIP IN DISASTER MANAGEMENT 
CHAMPIONS OF SAFETY 

 
Proposed Course Outline For The Training Course 

22-26 April 2002, The Grand Palm Hotel, Gaborone, Botswana 
 

 
Day 1 – Sunday, 21 April 2002 
 
Time   Activity     Facilitator 
08:00 to  
17:00    Registration     Secretariat 
 
18:00    Social Function    OFDA/USAID 
   Welcome address by Patrick Fleuret,  
   Regional Mission Director, USAID RCSA 
 
   End of day 
 
 
Day 2 – Monday, 22 April 2002 
THE CONTEXT OF LEADERSHIP IN DM 
A.M. Welcome & Gen. Intro.   Lynda Mujakachi 

 
Group Intro.     Jonathan Cook 

 
   Case study: Bots. floods in 1999/2000 Jonathan Cook 

 Identification of stakeholders 
 Issues to be considered in DRM 
 Demands of leadership in DRM 

(What is Leadership? – 3H approach) 
What does a leader need to be effective in  
this role? Determining leadership  
competencies required.    

 
 
   LUNCH 
 
P.M. Group exercise: “Green Revolution”/  Roddy Fox/ Exaction  

   Steve Johnson 
 
   End of day 
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Day 2 – Tuesday, 23 April 2002 
 
THE HUMAN SIDE OF LEADERSHIP DM 
 
Time   Activity     Facilitator 
 
0815   Riviera Negotiation Exercise   Jonathan Cook 
   negotiations (Video) 
   Review in plenary 
   Feedback in Leadership Development  
   Tea 
   Review of Riviera Exercise in groups  
   Personal Learning Objectives 
1230   Lunch 
   Belbin Team Roles Inventory & Interpersonal Effectiveness 
   Tea 
1530   Leadership Practices Inventory 
1700   Close for day    

    
 

Day 3 – Wednesday, 24 April 2002 
THE STRATEGIC SIDE OF LEADERSHIP DM – “STAKEHOLDER OUTREACH” 
A.M.   Negotiating roles in DRM (role playing) Ailsa Holloway 
 
   Reflection and discussion   Ailsa Holloway  
    
    
   LUNCH 
  
11:00   Competitive positioning of ideas   Sid Cohn 
    
   Community value proposition   
    

Influencing side of leadership 
(Equipment for Sid – flip charts, OHT, round tables for groups of six (6)) 
 
   End of day 
 
Day 4 – Thursday, 25 April 2002 
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THE PRACTICAL SIDE OF LEADERSHIP IN DM (cont.) 
Time   Activity     Facilitator 
 
0815   Exercise – “Myers Briggs” Type  Jonathan Cook  
   Indicator 
 
0915   Empowerment of people   Jonathan Cook 
 
1030   Tea 
 
1045   Leadership agenda (visual presentation) Jonathan Cook 
 
1230    Lunch 
 
1400 Multi-sectoral  team planning exercise for  Christina Nomdo unexpected 

threats       
 
   Reflection and discussion   Christina Nomdo 
 
   End of day 
 
 
Day 5 – Friday, 26 April 2002 
“MAKING IT ALL HAPPEN” IN DM 
A.M. 
A.M.   Creating capacity back home   Lynda Mujakachi/ 
   (institutions, systems, people [training Steve Johnson 
   needs assessment]) 
 
   The way forward (capacity building,  Lynda Mujakachi/ 
   synergy and collaboration)   Steve Johnson 

 One way of thinking differently 
 One way of doing things differently 
 How to support a colleague from  

another country? 
 How can the region support me in  

my role?  
 
   LUNCH 
 
PM   Consolidation of course material. 
    
17:00    Closing ceremony and awarding of   USAID Official 

Certificates & Social Function 
 
End of Training Course and Participants Depart 
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APPENDIX 5B 
 

HAZARD AND VULNERABILITY ASSESSMENT FOR DISASTER RISK 
MANAGEMENT 

 
Working Programme For The Training Workshop 

9 – 13 September 2002, Club Makokola, Mangochi District, Malawi 
 

 
Sunday, 8 September 2002 
 
Time    Activity     Facilitator 
14:00 to   Arrival & Registration   Secretariat 
17:00     
 
19:00 to   Opening & Social Function 
20:00    Guest of Honour – Hon. Lee S. Mlanga, M.P. 
    Minister of State in the President’s Office 
    Responsible for Poverty Alleviation  
 
    End of Day 1 
 
 
Day 1 – Monday, 9 September 2002 
 
THEME: OVERVIEW OF HAZARDS AND VULNERABILITIES IN DRM IN 

SOUTHERN AFRICA 
 
Time    Activity     Facilitator 
08:30    Welcome & Introductions   Lynda Mujakachi 
    Overview of the programme 
    (To enable participants to develop an 
    understanding of the elements of the  
    training workshop and how they  

inter-relate, leading to a comprehensive 
perspective of H & V Assessment) 

 
09:00    Overview of key concepts in Disaster Steve Johnson  

Risk Management (DRM)  
(To refresh participant’s general 
 understanding of the key concepts &  
terminology in the field of DRM –  
ref. materials from AH)  

 
 
 
Day 1 – (cont.) 
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Time    Activity     Facilitator 
09:30    Orientation to hazards & vulnerabilities Jeremy Jackson 

and regional profile and linkage between 
development & disasters      

 (Setting the scene, i.e. definition of  
hazards & vulnerabilities &  
overview of the situation in Southern 
African region; also need to emphasise   
the “development-disaster continuum”, 
 i.e. issues of poverty, environment, 
 economics, governance, policy, etc.)   

 
10:30    TEA 
 
11:00    Discussion     Steve Johnson  
 
11:30    Country reports    Phumzile Mdladla/  
    (To enable participants to share  Steve Johnson  

information & experiences as well draw  
up information that will be relevant  
during discussions; i.e. each country to  
focus on specific hazard(s) and  
vulnerability(ies), patterns, source of  
information, resources to manage 
 and/or mitigate, etc. [presentation can  
be in point form, etc.]):-    
 Botswana (floods)   
 Lesotho (drought & snow) 
 Malawi (epidemics) 
 Mauritius (cyclones) 

 
Discussion 

 
12:45    LUNCH 
 
14:00    Country reports (cont.)     

 Mozambique (floods) 
 Namibia (drought/water insecurity) 
 South Africa (technological) 
 Swaziland (drought) 

 
Discussion 

 
15:30    TEA 
Day 1 – (cont.) 
 
Time    Activity     Facilitator 
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15:45    Country reports (cont.)   Phumzile Mdladla/ 
  Tanzania (floods)    Steve Johnson 
 Zambia (drought & refugees) 
 Zimbabwe (drought)    

 
17:00    End of Day 1 
 
 
 
Day2 – Tuesday 10 September 2002 
 
THEME: METHODOLOGY OF ASSESSING HAZARDS AND VULNERABILITY 

IN DRM: A MULTI-SECTORAL APPROACH 
 (i.e. this session will discuss specific hazards (e.g. drought/desertification, 

floods, epidemics, markets/prices, etc.) & conditions of vulnerability (e.g. land 
degradation, poverty, unemployment, etc.), and some approaches/methodologies 
of assessment;  and the “Development/Disaster” link; etc. & linking the 
information to decision-making6. This session is intended to empower 
participants to critically appraise/evaluate/analyse the different methodologies 
& how they can assist in decision-making)   

 
Time    Activity     Facilitator 
08:00    Review: Causal factors of disasters   Steve Johnson 
    (i.e. hazard + vulnerability =   

disaster risk – ref. chart) 
 
08:30    Overview of Hazard Assessment Tools/ Jeremy Jackson 

Methodologies: (i.e. Floods, War &  
Civil conflict, Technological accidents,  
Epidemics, Cyclones, Drought/Water  
insecurity) 

 
10:00    TEA 
 
10:30    Presentation on the El Nino & its  Brad Garanganga 

impact on southern Africa 
 
 
Day 2 – (cont.) 
 
Time   Activity      Facilitator 
11:15   Practical exercise & Discussion   Jeremy Jackson 

                                                 
6  “In the FEWS experience in USAID, the instances where there has been a clear demand from decision-makers for 

the information contained in a Vulnerability Assessment (VA), are very limited. Even less numerous are the times 
that a USAID decision-maker has indicated that a FEWS VA has played a part in facilitating his/her decision-
making. In the face of this limited demand, why have VAs continued to be produced through Phases II & III 
of the FEWS Project?” -  Quote from Gary Eilerts, FEWS Consultant (July 2000): Status of the Food Security & 
Vulnerability Profile (FSVP) in the FEWS Project, Phase III. 
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12:00   Overview of Vulnerability Assessment Tools/ James Smith 

Methodologies:       
(Intro.: What is vulnerability? Livelihoods – 
five types of capital; Vulnerability, coping & 
livelihoods; ‘Internal’ vs. ‘External’  
vulnerability; 
Vulnerability in Southern Africa: the  
regional context: environmental, political,  
economic & social) 
   

12:45   LUNCH 
 
14:00   Overview of Vulnerability Assessment Tools/ James Smith 
   Methodologies (cont.)        
     
15:30   TEA 
 
15:45   Practical exercise & Discussion   James Smith 
   (Understanding the interface between  

internal & external vulnerability {external 
 impacts on livelihoods & feedbacks using case 
study of current Malawian food crisis. 
Deconstructing southern African case studies,  
e.g. {rural, urban, flooding, drought, HIV-AIDS,  
gender, etc. Where is the vulnerability in the  
system? Is vulnerability inherent to southern  
Africa? Where to intervene, i.e. vulnerability 
 leads to recommendations – how are these  
constructed & how the process of  
decision-making is done, & how this process  
can gain legitimacy in Govts.?; Perception of  
knowledge, ITK, Political & technical connotations of 
emergency/vulnerability; etc.) 
 

16:30   Synthesis on Hazard & Vulnerability   Steve Johnson 
   Assessments in DRM 
             
17:00   End of Day 2 
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Day 3 – Wednesday 11 September 2002 
 
THEME: METHODOLOGY OF ASSESSING HAZARDS AND VULNERABILITY 

IN DRM:  A MULTI-SECTORAL APPROACH (cont.) 
 
Time   Activity      Facilitator 
08:30   Hazard Assessment: In-depth review of  Jeremy Jackson  
  Flood Assessment Methodology   

        
10:00   TEA 
   
10:30   Vulnerability Assessment: In-depth    Phumzile Mdladla/ 

review of Food Economy or Livelihoods   James Smith 
Approach – regional (summary of various 
approaches: Food economy, DfID, USAID, 
CARE & UNDP; pros & cons of each; 
 diversification of food, poverty assessments,  
Exercise: Which approach is most  
useful in which context? Examination of 
 regional case studies. 
Vulnerability, disasters & mitigation:  
Vulnerability & cycles of disasters, building  
resilience in southern Africa. 
Exercise: working the “pentagon of 
 livelihood capitals (how to “increase” 
the area of the pentagon) 
Conclusion: Building resilience in southern  
Africa – discussion, questions & wrap-up) 
Presentation on Vulnerability Assessments   Sam Chimwaza/ 
in Malawi (general) and Mangochi District   James Chiusiwa 
(specific)       

 
12:45   LUNCH 
 
14:00   Presentation by the District Commissioner of Jack Nguluwe 
   Mangochi District 
 
14:30   Group Exercise     Steve Johnson/  
   (A case study, based on Mangochi    Jeremy Jackson/ 

District  that gives the participants the   James Smith 
opportunity to work through an exercise that  
looks at hazard & vulnerability assessments/ 
methodologies/approaches & the decisions  
made based on the information generated from  
these assessments – visit to two villages Makawa  
& Nsaka) 
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Day 3 – cont. 
 
Time   Activity      Facilitator 
15:30   TEA 
 
15:45   Group Exercise (cont.) 
 
16:30   Briefing about the field trip    Steve Johnson/ 
   (Field study to give opportunity to    Lynda Mujakachi 

ground-truth information from the case  
study  - hand-outs & specific programme for  
the field trip) 

 
17:00   End of Day 3 
 
 
 
Day 4 – Thursday 12 September 2002 
 
THEME: METHODOLOGY OF ASSESSING HAZARDS AND VULNERABILITY 

IN DRM:  A MULTI-SECTORAL APPROACH (cont.) 
 
Time   Activity      Facilitator 
07:00   Field Trip      Steve Johnson/ 
to          Lynda Mujakachi/ 
17:00          SADC Sectors 
 
17:00   End of Day 4 
 
 
 
Day 5 – Friday 13 September 2002 
 
THEME: METHODOLOGY OF ASSESSING HAZARDS AND  

VULNERABILITY IN DRM: A MULTI-SECTORAL  
APPROACH (cont.) 

 
Time   Activity      Facilitator 
08:30   Finalising Group Work    Phumzile Mdladla 
 
10:00   TEA 
 
10:30   Presentation of Group Work reports   Phumzile Mdladla 
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Day 5 – cont. 
 
Time   Activity      Facilitator 
12:45   LUNCH    
 
14:00   Risk Assessment, Information Dissemination Jeremy Jackson 
   & Decision-Making 
 
15:30   TEA 
 
15:45   Discussion       SADC Sector Units 

 (In this discussion session, participants are  
encouraged to discuss actual experiences  
as regards information dissemination &  
decision-making, especially as they relate to 
the current crisis in the region). SADC  
Technical Units representatives also required  
to make an input. 

 
16:30   Consolidation & Training Workshop Evaluation Steve Johnson/ 
          Lynda Mujakachi 
 
18:00   Certificate presentation & social function 
 
 

End of Training Workshop 
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APPENDIX 5C 
 

POLICY ANALYSIS AND DEVELOPMENT IN DISASTER RISK MANAGEMENT 
 

Draft Programme For The Training Course 
20-22 November 2002,  

Indaba Hotel, Johannesburg, South Africa 
      

Tuesday 19 November 2002, arrival of delegates 
 
18:00 to 20:00  -  Official Opening/Social Event 
  

 

Day 1 – Wednesday, 20 November 2002 
 

 

Module 1: Policy Development as a Process 
   
08h30 Welcome & General Introduction.  
08h45 Overview of Course and Introduction to 

Concepts.  
Learning Objective: 
To provide participants with an overview 
of the systematic progression of thinking 
behind the course structure. 

09h00 Presentation: What is policy? Who makes 
policy? 
(Dr.Yemi Katerere, IUCN-ROSA) 
Covers: Conceptual foundations of policy 
formulation; roles of civil society & government 
in policy making processes; power relations 
amongst various policy actors; role of 
information systems in policy formulation, etc. 

Learning Objective: 
To enable participants to gain insights 
into various approaches of policy 
development, and the implications these 
courses of action. 

09h45 Discussion  
10h00 TEA  
10h30 Analysis of Disaster Risk  Management and 

Policy Formulation (Dr. James Smith & Dr 
Coleen Vogel, University of Witwatersrand) 
Covers: An overview of international & 
regional issues to be considered in DRM policy 
development; & an overview of the process of 
DRM policy development  
 

Learning Objectives: 
To enable participants to gain an 
understanding of the pertinent issues that 
relate to international & Southern 
African DRM policy development. 
To enable participants to gain an 
understanding of how the development 
of policy should be approached & what 
principles should be incorporated to 
make policies effective. 

11h30 Discussion  
Module 2: Thinking Critically – The Dynamics of Growing and Evolving 
11h45 Critical Thinking (Prof. Yusef Waghid, 

Stellenbosch University) 
Covers: Interdisciplinary holistic thinking and 
its application to DRM – 
1. Paradigms/theoretical frameworks of critical 

Learning Objective: 
Participants would be able to understand 
and apply theoretical frameworks of 
thinking such as positivism, 
interpretivism, criticism and 
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thinking (including application) & discussion. (de)construction in relation to ways of 
knowing and DRM. 
 

13h00 LUNCH  
14h00 Session on Critical Thinking (cont.) – 

2. Conceptual analysis of policy (including 
application & discussion. 

Learning Objective: 
Participants would be able to (1) identify 
logically necessary conditions (guiding 
principles) which constitute concepts; 
and (2) construct, analyse and 
reconstruct patterns of meanings in a 
critical, consistent logically justifiable 
and coherent manner in relation to DRM.   

15h30 TEA  
15h45 Session on Critical Thinking (cont.) – 

3. Critical thinking & rationality (including 
application) & discussion. 

Learning Objective: 
Participants would be able to use notions 
of practical reasoning such as caring, 
conversational justice and political 
reasoning to explore analytical meanings 
of concepts involving DRM. 

16h30 Review and consolidation of day’s sessions  
17h00 End of day  
  
Day 2 – Thursday, 21 November 2002  
  
MODULE 3: CRITICAL COMPONENTS OF DISASTER RISK MANAGEMENT POLICY 
08H15 Policy perspectives on ENSO, science of 

forecasts, Early Warning Systems and 
integrating DRM with environmental 
management (Dr. Coleen Vogel, University of 
Witswatersrand) 
Covers:  

Learning Objective: 
To enable participants to gain an 
understanding of the context of risk 
reduction approaches based upon 
forecasting techniques, and how these 
should be built into Disaster Risk 
Management policies. 

09h15 Discussion  
09h30 Analysis of Disaster Risk Management and 

Development Processes (Dr. James Smith, 
University of Witswatersrand) 
Covers:   

Learning Objective: 
To enable participants to gain an 
understanding of the relationship 
between Disaster Risk Management and 
Development processes, so as to 
integrate them into policy issues. 

10h30 Discussion   
10h45 TEA  
11h00 The Economics of Disaster Risk Management: 

Mitigation versus Response 
(Mr. Masimba Manyanya, University of 
Witswatersrand/WFP) 
Covers: Overview of economic analysis & its 
application to DRM so as to assist policy-
makers in identifying optimal decisions for 

Learning Objective: 
To enable participants to gain a greater 
understanding of how macro-economic 
processes influence and impact upon 
disaster risk management, highlighting 
the dynamics of ‘cause and effect’. 
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DRM. 
11h30 Practical Exercise: Economic Elements of 

Cause and Effect 
Covers: An experiential learning experience in 
which participants will complete an exercise, 
reinforcing the contents of the theoretical 
session. 

Learning Objective: 
To enable participants to develop skills 
in the general use of economic analysis 
as a means of predicting possible future 
outcomes of macro-economic policies in 
DRM. 

12h30 Discussion  
12h45 LUNCH  
14H00 The Economics of Disaster Risk Management 

(cont.): Cost Benefit Analysis in Disaster Risk 
Management 
Covers: Various tools that are available for 
decision-making and focus on cost-benefit 
analysis. 
 

Learning Objective: 
To enable participants to gain a basic 
understanding of ‘cost-benefit’ analysis 
as a decision making tool in DRM. 

15h00 Discussion  
15h15 The Economics of Disaster Risk Management 

(cont.): Financing options for DRM. 
Covers: This session looks at the possibilities of 
developing various options for “disaster-related 
financing”.  

Learning Objective: 
To introduce participants to  
different types of financing tools for 
DRM. 

15h30 TEA  
15h45 The Economics of Disaster Risk Management 

(cont.): Financing options for DRM (cont.) 
 

 

16h30 Discussion  
16h45 Review & consolidation of day’s sessions  
17h00 End of day  

 
   
Day 3 –Friday, 22 November 2002  
   
Module 4: Disaster Risk Management Policy – Best Practices 
08h15 Law and Disaster Risk Management (Mrs. 

Jennifer Mohamed Katerere –Consultant 
Lawyer) 
Covers: Concept of law; approaches to and 
principles of law; review of  international 
law/agreements & how impact on national law; 
etc. 

Learning Objective: 
To expose participants to law on disaster 
risk management as a means of 
providing them with benchmarks against 
which to assess their own DRM 
legislation. 

10h00 Group Work: Analysis of DRM policies, 
legislation and plans in southern Africa – 
revisiting “best practices”. (Steve Johnson & 
Lynda Mujakachi – OFDA/USAID) 

Learning Objective: 
To enable participants to analyse DRM-
related policies, legislation and plans 
from the SADC region, as a means of 
identifying ‘best practices’ that could be 
incorporated into national policies 
among the member states. 
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10h30 TEA  
10h45 Group Work (cont.)  
11h45 Group presentations in Plenary  
13h00 LUNCH  
Module 5: Disaster Risk Management Policy – Promoting Change 
14h00 Advocacy: Promoting Disaster Risk 

Management  
(Ms. Shenilla Mohamed - OXFAM) 
Covers: Advocacy process and how it is applied 
to DRM. 

Learning Objective: 
To help participants to understand the 
principles and practices of effective 
communication that influences a change 
of behaviour in the target group, aligned 
to the original objectives of the 
communication. 
 

15h30 TEA  
15h45 Role Play: Video Sessions of Advocacy 

Techniques 
 

Learning Objective: 
To help participants to gain practical 
skills in effective communication which 
will have the greatest potential of 
influencing people to adopt or accept 
information received. 

Module 6: A Holistic Perspective of Disaster Risk Management Policy  
16h30 Consolidating learning experiences in Policy 

Analysis and Development (Steve Johnson & 
Lynda Mujakachi) 

 

17h00 Linking the Policy analysis Course to the 
Strategic Planning Course (Steve Johnson & 
Lynda Mujakachi) 

 

17h15 Training workshop evaluation  
17h30 Introducing arrangements for the Field Trip on 

Saturday (Steve Johnson & Lynda 
Mujakachi) 

 

18h00 End of Day  
 
Saturday, 23 November 2002 – Field Day 
09h00 
to 
16h00 

Field Day  
i.  Visit to SA Disaster Management Centre, 
Pretoria 
ii. Visit to Alexandra Township, Johannesburg  

 

    
 
Sunday, 24 November 2002 – Free day 
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APPENDIX 5 D 
 

STRATEGIC PLANNING IN DISASTER MANAGEMENT 
 

PROPOSED OUTLINE FOR THE TRAINING COURSE 
25-27 NOVEMBER 2002, INDABA HOTEL, JOHANNESBURG, SOUTH AFRICA 

 
 
      
Day 1 – Monday, 25 November 2002 
 

 

Session 1: Understanding Strategic Planning And Strategic Management 
   
08h30 Welcome & General Introduction.  
   
08h45 Overview of Course and Introduction  to 

Concepts . Presentation: What is Strategic 
Planning & Strategic Management 
Cover: Outline difference between Strategic 
Management (including implementation) – 
Strategic Planning (merely an exercise) and 
how this helps an organization become 
successful. Showing where Strategic 
Management fits into the overall management 
of an organization – levels of strategy. 
Showing how Programme Management 
differs from Project Management (ie. 
Programme Management = Managing an 
organization and its various ‘programmes’ – 
DMUs; Project Management is short term, 
specific, time-bound = Emergency Response 
type processes. 

Learning Objective: 
To enable participants to better 
understand how Strategic Planning 
fits into the overall management of 
an organization, and how it 
enhances an organization’s 
potential of being effective and 
meeting it goals. 

   
09h30 Overview of Strategic Planning Approaches 

Cover: Classical Approach, Scenario 
Planning, Manning’s Holistic Model – 
Strengths and weaknesses of each? 

Learning Objective: 
To enable participants to compare 
strategic planning approaches by 
appreciating the strengths and 
weaknesses of each. 

   
10h00 TEA  
   
Session 2: Strategic Planning at the Organisation or Program Level 
   
10h30 Defining your challenge! 

Know who you are, what your purpose is, 
where you need to get to, and what things you 
need to consider about your journey. 
Cover: Developing a Mission, Vision and 

Learning Objective: 
To enable participants to better 
understand their organization and 
its purpose, as well as how 
external and internal processes 
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Environmental Scan (Assessment) – 
Situational Analysis – Stakeholder Analysis – 
Identifying Strategic Issues – Consulting 
Stakeholders. Identifying who your primary 
clients are. 

either constrain or assist it in 
fulfilling its purpose. 

   
11h30 Practical Exercise: Visioning etc. (Role play, 

simulation or case study – or mixture of all) 
Covers: Exercise in creative/innovative 
thinking  

Learning Objective: 
To enable participants to develop 
skills in identifying and clarifying 
the vision of an organization. 

   
13h00 LUNCH  
   
14h00 Group exercise: Understanding your 

environment and organisational choices -
Situational Analysis 
Covers: Practical exercise where participants 
in groups actually do an environmental scan, 
and then evaluate what the implications of the 
issues identified are for their ‘theoretical’ 
organization. 

Learning Objective: 
To enable participants to develop 
skills in environmental scanning 
and identifying factors that 
influences the effective operation 
of an organization. 

   
 End of day  
   
   
Day 2 – Tuesday, 26 November 2002  
 
SESSION 3: THINKING STRATEGICALLY, PLANNING SYSTEMATICALLY, 
IMPLEMENTING FLEXIBLY 
   

08h30 Setting your course! Developing the 
Strategic Plan 
Practical Exercise: SWOT Analysis - 
Identifying Strategic Issues  
Cover: Methods or tools that can be used to 
identify issues (problems?) that are critical to 
the future well-being of the organization – 
Problem Trees, SWOT, Force Field Analysis, 
Nominal Group Technique etc. 

Learning Objective: 
To enable participants to gain an 
understanding of innovative or 
creative tools that can be used to 
analyse organizational 
environments, and what forces or 
factors influence the effective 
operation of the organization. 

   
10h30 Identifying priorities from the strategic issues 

and identifying ways to achieve your vision. 
Cover: Methods of prioritising issues – 
SWOT Grid, MacMillan Matrix, Criteria 
Selection Grids. 

Learning Objective: 
To enable participants to see how  
strategic issues may be prioritized 
as a means of addressing the most 
critical ones with limited resources 
available. 

   
11h30 Practical Exercise: Identifying Core Strategies Learning Objective: 
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Covers: Practical exercise where participants 
in groups actually use various tools to focus 
in on critical issues, and use these to actually 
develop core strategies. 

To enable participants to develop 
skills in identifying critical issues, 
and from these developing ‘core’ 
strategies or ways of addressing 
the issues identified and moving 
towards the vision. 

   
 LUNCH  
   

14h00 Making Core Strategies Operational – 
Developing Program Goals & Objectives 
Cover: Using the core strategies identified, 
participants will in their groups use the 
processes given to actually construct goals 
and objectives, and use tests to verify if they 
meet required criteria. 

Learning Objective: 
To enable participants to gain an 
understanding how strategies are 
converted into goals and 
objectives as a means of 
facilitating optimal performance 
and meetings standards. 

   
 TEA  
   
15h30 Ways to help you achieve your  Program 

Goals & Objectives. 
Cover: A range of tools and approaches that 
will enable participants to make their work 
more acceptable to target audiences, 
including basic planning structures as the 
Brinkerhoff Matrix. 

Learning Objective: 
To enable participants to gain an 
insights into improving ways of 
optimizing chances of successfully 
achieving organizational 
objectives, by advocacy and 
education.  

   
Day 3 – Wednesday, 27 November 2002  
   
Session 4: Systematic Project Planning 
08h30 Project Strategic Planning (Emergency 

Response Mode)  
• Organisational Strategic Planning versus 

Project Strategic Planning - Planning for 
specific, short-term situations  

Cover: Carry out an exercise that will enable 
the participants to identify the differences 
between the two processes, as well as 
understanding when each is applicable. 

Learning Objective: 
To enable participants to 
understand the difference between 
Organizational Strategic Planning 
and Project Strategic Planning, and 
understanding the processes 
involved. 

   
09h30 Identifying the problem or challenge and 

deciding what short term objectives need to 
be achieved and deciding on how to get 
results 
Cover: Methods of problem solving, choice of 
critical issues, key success factors etc. Also 
cover some aspects of critical path analysis 

Learning Objective: 
To enable participants to concisely 
and clearly identify problems, and 
outline specific ‘key success 
factors’ necessary for completion 
of the overall project purpose, and 
identifying the most effective and 
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ie, PERT. efficient paths to meet the 
objectives. 

   
 TEA  
   
10h30 Using Project Planning tools and approaches 

to identify the means of organising and 
coordinating tasks to be carried out, as well as 
monitoring progress. 
Cover: Carry out an exercise that will enable 
the participants to actually construct PERT 
diagrams etc. 

Learning Objective: 
To enable participants to gain 
skills in the methodology and 
systematic approaches of 
organizing work flow and 
coordinating work streams to 
achieve a desired outcome in the 
most optimal way. 

   
 LUNCH  
   
14h00 Consolidating Strategic Organisational 

Management and Strategic Project 
Management  
Cover: Carry out an exercise that will enable 
the participants to bring together the various 
learning elements given over the course, as 
an integrated approach to planning and 
managing. 

Learning Objective: 
To enable participants to develop a 
broad perspective of how strategic 
approaches to organizational 
management and project 
management relate to one another, 
and where each may be used in the 
most effective way. 

   
16h00 Closure 
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APPENDIX 6  
 

COURSE EVALUATION 
 

 
Page No. 

 
Evaluation of Leadership Training Course ............................................................................6-2 
 
Evaluation of IV & V Training Course..................................................................................6-5 
 
Evaluation of Policy Analysis Training Course.....................................................................6-8 
 
Evaluation of Strategic Planning Training Course ................................................................6-11 
 



Development Associates, Inc. 

SADC Disaster Management Training 6-2 September, 2003 
Final Report 

APPENDIX 6A 
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LEADERSHIP COURSE PARTICIPANT’S COMMENTS 
 

 Everything was First Class - Excellent.  Keep it up and well done by everybody who 
participated.  Please let us all network the region! An important message of Real 
Empowerment from Steven Covey "You give a man a fish you feed him for a day.  You 
teach him how to fish, YOU FEED HIM AS LONG AS HE IS LIVING".  That is real 
empowerment in Disaster Risk Management - I enjoyed everything.  Regards, Dr Edson 
Selaselo 

 The atmosphere of the workshop was good, however, the week did not give room for 
studying the handouts in advance.  One had to sacrifice late hours should you want to page 
through the file. 

 Generally this was excellent and has helped me realise loopholes in my leadership 
 The course was interesting.  Presentation methods were also very interesting and 

informative.  Resource persons were also innovative and friendly and they did their work 
well. 

 The workshop has been well organised, and I sincerely wish you to keep it up.  THANK 
YOU. As regard to meals, the restaurant should know that some participants could be 
diabetics/vegetarians, and separate spoons and materials (equipment) be used.   

 Please do implement our training needs in the region. 
 Consider providing more information (updated information) on Disaster Risk Management 

to participants as one source of capacity building. 
 Need to define better participant profile 
 There is need to improve on travel arrangements, tickets were available at the last minute.  

It should be clear from the start who is the contact person. 
 All the resource persons and lecturers should be at the workshop when it starts until it ends, 

so there can be a link in their lectures.  N.B. Nomdo repeated Ailsa's lecture 
 Workshops of this nature need to be held in areas where local participants could take part 

full time, say outside the capital city. 
 The course did not end at corresponding official times 
 Travelling arrangements were not satisfactory as we stayed at Johannesburg for more than 

4 hours. 
 Make provisions for long waits at the airport.   Send the big file before the course, for 

better preparedness.   Course extremely useful for mitigation of disaster risk management. 
 The group needed to have leadership - Chairperson.  Also review for the past day was 

supposed to be done.   
 The venue was good except that it was too far from town, where delegates would have 

loved to have some form of better entertainment.  Exchange of currencies was quite 
expensive. There was need for one outing day related to the Programme 

 The display for the workshop should show SADC too - not just USAID/RCSA, etc. 
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APPENDIX 6B 
 
Evaluation of H&V Training Course 
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HAZARD AND VUNERABILITY ASSESSMENT COURSE – PARTICIPANT’S 
COMMENTS 

 
▪ On the whole a highly successful workshop in terms of learning and knowledge, sharing of 

experiences and ground contacts. Less classroom lessons and more outside experiences.   
▪ CONGRATULATIONS! 
▪ This course was a learning experience to me, but it had so much information that needed to 

be done step by step.   
▪ Course was a relevant "eye-opener" for some of us who have been conducting ad hoc 

assessments.  A vital tool to plan one's way forward 
▪ Perhaps we should try in the future, to take this course step by step, to help the students 

absorb the information. 
▪ Thank you 
▪ A very informative, though rigorous workshop.  More short breaks or stretching periods 

should have been incorporated in the lectures, to keep energy levels high.  Depending on the 
locality of future workshops, more participants from other relevant sectors of the host 
country should be included. 

▪ Some participants were not audible enough.  Therefore, a Public Address System (PA) was a 
necessity.  However, all facilitators had a lion's voice so it was fine 

▪ Any follow-up workshop? 
▪ Weighting could have included 'very good' 
▪ Emphasis on drought and floods or natural hazards acceptable as trends indicate them as 

serious problems, but the complete absence on vulnerability or hazard assessments on 
technological hazards means the overall topic has not been comprehensively addressed. 
Otherwise beneficial. 

▪ More outings to be organised for group by organisers in view of distances to other 
entertainment places.  Otherwise the boat cruise was an excellent idea! 

▪ For the following workshop if possible, try to have the same group because this empowers 
knowledge and while contacting the disaster management unit, gives CCs to the possible 
participants. 

▪ Try to have connecting flights with non stops  
▪ Since road from Blantyre to Club Makokola is poor, it is better if there are resources.  

Participants should be brought in by air.  Rooms at Club Makokola should have TVs to ease 
on communication and entertainment.  Otherwise, course was okay as training staff were 
well focussed.  

▪ Too far!!  The rooms need to have TVs so people are not cut-off from the rest of the world 
(events) news/entertainment 

▪ The boat-trip was perfect!! 
▪ Accommodation - the absense of TV in the room should be looked at in future 
▪ Transport used to transport participants should be seriously taken into consideration in future, 

ie condition. 
▪ There should always be a reliable programme of the workshop during the proceedings, as 

opposed to uninformed sudden changes every day. 
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APPENDIX 6C 
 
Evaluation of Policy Analysis Training Course 
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POLICY COURSE PARTICIPANTS COMMENTS 
 

 This was a very exciting workshop, second to none.  Please keep it up and let us have more 
of such workshops.  I would like to congratulate the organizers, the resource persons and 
everyone else.  Thank you. 

 An excellent programme.  Delivery fairly informative with few exceptions. Sections on 
critical thinking, economics and law were particularly informative and beneficial.  Very 
comprehensive reading material. More effort should be made to integrate the readouts into 
the presentations.  Overall an excellent workshop. 

 An excellent workshop addressing an important challenge. Course content good.  Dr 
Colleen's approach commendable.  Course should be directed on parliamentarians and 
cabinet members, too.  Admin support staff needs public relations training.  Ms Mguni's 
follow up excellent.   

 Generally the workshop was an eye opener.  It was fascinating to realise the importance of 
multi discipline in Disaster Risk Management and how encompassing it can be.  It is 
essential that presenters handout their presentations before hand.  I congratulate Jennifer for 
that - one was able to take notes as she was expanding on the points. 

 A very good learning experience - very relevant to my job.  I believe there would have been 
better assimilation of the course content if there had been more time. 

 A useful workshop.  It brings clearly to the forefront the centrality of DRM in Development 
Planning.  Reading materials provided very useful. 

 Although the 3 days work was intense, it was fruitful and has given me the chance to 
understand policy/economic/advocacy/law more and the knowledge gained will surely help 
me a lot.  Thank you (Seychelles) 

 Overall, the sessions were an eye opener. The reading materials are great, but it would have 
been worthwhile to send them to participants in advance.  The sessions were too long - 
participants need a few minutes to stretch.   

 The workshop was well organised and qualified or suitable presenters were well prepared 
 On the whole course was good - but very tiresome.  More time should have been allocated 

for practical work, with participants allowed to make comments, critique and discuss issues 
in depth rather than rushing through the topics. 

 I strongly suggest use of really prevailing information and data in the course exercises 
rather than to rely on theoretical concepts and quotes from writers.  We do not need 
academic solutions, but rather practical ones. 

 Facilitators should try as much as possible to link their topics to DRM in practice where 
possible - use practical examples to shade more light. 

 Seats uncomfortable. Dietary requirements a problem.  No provision made for converting 
currency for shopping.  Daily sessions too long - headaches.  Materials in kit not meant to 
be used in training - should have been sent in advance.   

 The chairs were uncomfortable 
 Classes took too long continuously 0800-1800 is rather too much for normal endurance 
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APPENDIX 6D 
 
Evaluation of Strategic Planning Training Course 
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STRATEGIC PLANNING COURSE PARTICIPANT’S COMMENTS 
 

 The course was excellent and well presented! 
 
 Congratulations!  A worthwhile venture. More time needed for workshop.  Field trip should 

be more 'field-like' - opportunity to inspect site physically to make proper assessments.  
Workshop should allow for time for tours, shopping, etc.  Hotel lunch should be optional.  

 
 Compared to the Policy Planning workshop, this one was much better, there was no rush 

and the objectives were clear and attainable.  Thank you  
 
 This course/training should be replicated to include people outside Governments, e.g. NGO 

and CBO representatives 
 
 Enthusiasm was excellent 

 
 Strategic management and planning were given adequate time for group exercise.  

Generally the workshop needed more time. Food monotonous. No allocated free time to 
attend to personal issues.  Treating participants like kindergartens. 

 
 The case study assisted in consolidating the 3-day session, if only we could have had more 

time on it. 
 
 I wish I had more case studies from SADC countries rather than more theory 

 
 Courses should be time bound 

 
 Should as much as possible, try and follow the programme.  Programme a bit over loaded. 

 
 Clear information on payment of lunch for 19/11 and 24/11 not given to participants.  

Program ro schedule on topics not followed may have caused confusion among some 
participants and even lowered morale. 

 
 Too many exercises 
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APPENDIX 7A 
 

THE ROLE OF LEADERSHIP IN DISASTER RISK MANAGEMENT 
22 – 26 APRIL 2002 

THE GRAND PALM HOTEL, GABORONE, BOTSWANA 
 

Participants 
Country Name Designation Address Tel/Fax/E-mail 
Angola 1. Ms. Teresa Rocha 

 
 
 
 
2. Dr. Pedro Calenga 

Assistant to the Minister 
of Social Reinsertion 
(MINARS) 
 
 
Deputy General Director  

Avenida Hoji ya Henda – 117, 
MINARS, Luanda 
 
 
 
Technical Unit for Humanitarian 
Assistance, UTCAH/MINARS, 
Luanda 

Tel. 244-2-442 949 
Cell. 244-91500706 
Fax. 244-2-442 949 
E-mail. t_rocha@snet.co.ao 
 
Cell. 244-91510 690 
Tel. 244-92605405 
Fax. 244-2-443 801 or 449 401 
E-mail. walipi@hotmail.com 

Botswana 
 
 
 

1. Mr. Gabolekwe L 
Tlogelang 
 
 
 
2. Ms. Joyce Mosweu 
 
 
 
3. Captain Letlogetswe 
T. Mogorosi 

Deputy Permanent 
Secretary (Development) 
 
 
 
Chief Administration 
Office (Development) 
 
 
Soldier 

Office of the President, 
P/Bag 001, Gaborone 
 
 
 
Office of the President, Govt. 
Enclave, P/Bag 001, Gaborone 
 
 
Botswana Defence Force, 
BDF Combat Engineers Regiment, 
P.O. Box 1146, Mogoditshane, 
Gaborone, or Plot 50471, New 
Canada, Gaborone 
 

Tel. 267-350 853 or 250 840 
Fax. 267- 302 795 
E-mail. gtlogelang@gov.bw 
 
 
Tel. 267-350 807 or 581 422 
Fax. 267-581028 
E-mail. jmosweu@gov.bw 
 
Tel. 267-356 331 or 308 521 
Fax. 267-356 239 
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Country Name Designation Address Tel/Fax/E-mail 
 

Lesotho 1. Ms. Matseliso Mojaki 
 

Chief Economic Planner Disaster Management Authority, 1st 
Floor, Red Cross Bldg., cnr. 
Nightingale & Orpen Road, Maseru, 
100 

Tel. 266-312 183 or 316 942 
Fax. 266-310 942 
 
 

Malawi 1. Mr. Lucius M.H.T. 
Chikuni 
 
 
 
2. Ms. Gladys T. 
Chimpokosere 

Commissioner 
 
 
 
 
Principal Relief Officer 

Department of Disaster Preparedness, 
Relief and Rehabilitation, 
1st. Floor, Ministry of Justice Bldg., 
Capital Hill, Lilongwe 
 
Department of Disaster Preparedness, 
Relief and Rehabilitation, Ministry of 
Justice Bldg., 1st. Floor, Room 78, 
Capital Hill, Lilongwe 

Tel. 265-789 188 or 788 327 
Fax. 265-789 142 
E-mail. relief@sdnp.org.mw 
 
 
Tel. 265-789 188  
Fax. 265-789 142 
E-mail. relief@sdnp.org.mw 
 
 

Mauritius 
 
 

Mr. V.K. Naginlal Modi Principal Assistant 
Secretary 

Prime Minister’s Office, 7th Floor, 
New Government Center,  Port Louis 
 
 

Tel. 230-201 3613 
Fax. 230-212 3530 
E-mail. vn.modi@gov.mu 

Mozambique 1. Dr. Silvano Langa 
 
 
 
 
2. Mr. Jose Silvestre 
 

National Director  
 
 
 
 
Provincial Director 

National Institute for Disaster 
Management, 1746 Rua da 
Resistenci, 8th Floor, Hydraulic-
Agriculture Bldg., Maputo 
 
INGC Institute National of the 
Clamitis, Tete 

Tel. 258-1-417 577 
Fax. 258-1-417 576 
E-mail ingcdn@teledata.mz 
 
 
Tel. 258-052-20104/5 or  
       258-1-417577 or 
       258-52-22664 
Fax. 258-52-20104/5 

Namibia 1. Ms. Judith Mlambo 
 
 
 

Training & Information 
Officer 
 
 

Office of the Prime Minister, 
Schoeman Bldg., cnr. Sam Nujoma & 
Nelson Mandela, 2nd Floor, Klein, 
Windhoek 

Tel. 264-61-222644 
Fax. 264-61-226867 
E-mail. emu@opm.gov.na 
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Country Name Designation Address Tel/Fax/E-mail 
 
 
2. Mrs. Mary Kaakunga 
 
 

 
 
Deputy Director, 
Financial Advisor 
 

 
 
Ministry of Foreign Affairs, 
Information & Broadcasting, 6 
Chalcedoon Street, Erospark, 
Windhoek 

 
 
Tel. 264-61-282 2308 
Fax. 264-61-220 265 
 
 

Seychelles 
 
 
 

Ms. Kathleen B. 
Adrienne 

Emergency Preparedness 
& Response Health Focal 
Point  

Ministry of Health, Mont Fleuri, 
Victoria, 5th June Avenue, Mahe  

Tel. 248-388 000 or 722 035 
Fax. 248-224 792 
E-mail. 
kathleenadrienne@hotmail.com 

Swaziland 
 
 
 
 
 
 

1. Mr. Jameson 
Ginindza 
 
 
 
2. Ms. Lungile 
Mndzebele 
 
 

Disaster Operations & 
Logistics Manager,  
 
 
 
Agicultural Economist 

A33 Swazi Plaza, Mbabane or 
Mbabane Selection Park, Beetham 
Road, Hse. No. 15, Mbabane 
 
National Early Warning Unit, 
A33 Swazi Plaza, 
Mbabane 

Tel. 268-404 4028 
Fax. 268-404 8107 
E-mail. ndtf@africaonline.co.sz 
 
 
Tel. 268-404 7197 or 404 7225 
Fax. 268- 404 47220 
E-mail. newu@realnet.co.sz or 
lsmndzebele@hotmail.com 

Tanzania 1. Ms. Maria H. Bilia 
 
 
 
 
 
 
2. Dr. Joseph K.M. 
Chuwa 

Assistant Director 
 
 
 
 
 
 
Head 

Disaster Management Department, 
Prime Minister’s Office, Magogoni 
Street, Dar-es-Salaam 
 
 
 
 
Emergency Preparedness and 
Response Unit, Ministry of Health, 
Dar-es-Salaam 

Tel. 255-2221 17249/58 or 
               2228 64067 
Fax. 255-2228 64069 or  
                2221 17266 
E-mail. disaster@pmo.gov.tz or 
mhbilia@yahoo.com 
 
Tel. 255-2221 20261-7 
Cell. 255-744 314290 
Fax. 255-2221 17266 
E-mail. 
jchuwa2001@yahoo.co.uk 

Zambia Mr. Moffat N. L. Regional Disaster Disaster Management & Mitigation Tel. 260-5-221171  
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Country Name Designation Address Tel/Fax/E-mail 
Malambo Management Coordinator Unit, Office of the Vice-President, 

P.O. Box 80467, 
1496 Buntungwa Road,  Kabwe 

Cell. 260-96754954 
Fax. 260-5-221171 
E-mail. dmmu@zamtel.zm 

Zimbabwe 1. Ms. Sibusisiwe 
Ndlovu 
 
 
 
 
 
2. Mrs. Faith Chiramba 

Deputy Director 
 
 
 
 
 
 
 
Meteorologist responsible 
for Climate Prediction and 
Diagnostics  

Dept. of Civil Protection, Ministry of 
Local Govt., Public Works & 
National Housing, Makombe Bldg., 
7th. Floor, cnr. Leopold Takawira & 
Herbert Chitepo,  P/Bag 7706, 
Causeway, Harare 
 
Ministry of Transport & 
Communication, Department of 
Meteorology, Cnr. Gaul & Hudson 
Avenue, Harare 

Tel. 263-4-727906 
Fax. 263-4-703715 
E-mail.  
 
 
 
 
 
Tel. 263-4-778160 
Fax. 263-4-778172 
E-mail. 
fchiramba@weather.utande.co.zw 

SADC Water 
(Lesotho) 
 
 
 

Mr. Luis Almeida Senior Water Resource 
Engineer/Liaison Officer  

SADC Water Sector, Red Cross 
Bldg. 23 Mabile Road, 
Maseru 100 

Tel. 266-325766 
Fax. 266-325766 
E-mail. almeida@ilesotho.com or 
lalmeida@sadcwscu.org.ls 

SADC 
Drought 
Monitoring 
Centre 
(DMC) 
(Zimbabwe) 

Mr. Marshall L. Mdoka Meteorologist DMC, cnr. Gaul Ave. & Hudson 
Street, Belvedere,  
Harare 

Tel. 263-4-778172 
Cell. 263- 11 414 192 
Fax. 263-4-778172 
E-mail. 
mdokam@weather.utande.co.zw 

SADC 
Environment 
and Land 
Management 
(ELMS) 
(Lesotho) 

Mr. Thabang F. 
Pokomane 

Principal Information 
Officer 

5th Floor, Post Office Building, 
SADC ELMS, Maseru 100 

Tel. 266-312158 
Fax. 266-310190 
E-mail. tpokomane@elms.org.ls 
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Country Name Designation Address Tel/Fax/E-mail 
SADC 
REWU/RRSU 
(Zimbabwe) 

Mr. Tinashe Mandaza Research Assistant Early Warning Unit, SADC 
RRSU/REWU, 4th Floor Merchant 
House,  
43 Robson Manyika Avenue,  Harare  

Tel. 263-4-736051/2 or 728528 or 
796847/8 
Fax. 263-4-795345 or 795283 
E-mail. 
tmandaza@fanr_sadc.co.zw 

 
 
Observers 
Country Name Designation Organisation Tel/Fax/E-mail 
Kenya Ms. Kim Smith   Deputy Senior regional 

Advisor 
USAID/OFDA, Africa Regional 
Office, Nairobi 

Tel. 254-2-862 400 
E-mail. kimsmith@usaid.gov 

USA Ms. Elizabeth 
Lukasavich 

 OFDA (Reno), 2533 Rampart 
Terrace, Reno, Nevada 89509  

Tel. 1-775-829 1028 
Fax. 1-775-829 1028 
E-mail. 
LizSADCTraining@aol.com 
 

USA Ms. Patrice Zmitrovis Global Training Advisor USAID (Washington DC), 1201 
Pennsylvania Avenue, NW. Suite 
200, Washington DC 20004 

Tel. 1-202-661 9351 
Fax. 1-202-347 0315 
E-mail. pzmitrovis@usaid.gov 

Kenya Ms. Grace Muriithi Regional Training 
Advisor 

USAID/OFDA/ARO, Kasarani Road, 
Nairobi 

Tel. 254-2-862400 
Fax. 254-2-860949 or 860840 
E-mail. gmuriithi@usaid.gov 

Botswana Mr. Modupe Broderick  USAID RCSA, Gaborone Tel. 267-324449 
Fax. 267-324404 
E-mail. mbroderick@usaid.gov 

Botswana Dr. Edson T Selaolo Sustainable Development 
Advisor 

UNDP, P.O. Box 54, Gaborone Tel. 267-352 121 (Ext. 220) 
Fax. 267-356 093 
E-mail. edson.selaolo@undp.org 
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Trainers/Facilitators 
Country Name Designation Organisation Tel/Fax/E-mail 
South Africa Dr. Jonathan Cook  Director of Programmes Wits Business School, 

University of Witwatersrand, 
Johannesburg 

Tel. 27-11-717 3589 
Fax. 27-11-717 3538 
E-mail. cook.j@wbs.wits.ac.za 

South Africa Mr. Sydney Cohn Training Consultant, ServiceMix, 1st Floor, Rivonia Gate 
North, 381 Rivonia Boulevard, 
Rivonia, P.O. Box 334, Rivonia 
2128, Johannesburg 

Tel. 27-11-803 1398 
Fax. 27-11-803 7678  
E-mail. servicemix@icon.co.za 

South Africa Ms. Ailsa Holloway 
 
 
 
 
Ms. Christina Nomdo 

Programme Director 
 
 
 
 
Programme Manager 

DiMP, University of Cape Town, 
Cape Town 
 
 
 
DiMP, University of Cape Town, 
Cape Town 

Tel. 27-21-650 4115/4116/2987 
Fax. 27-21-689 1217 
E-mail. 
HOLLOWAY@enviro.uct.ac.za 
 
Tel. 27-21-650 4115/4116/2987 
Fax. 27-21-689 1217  
E-mail. nomdo@enviro.uct.ac.za 

South Africa Professor Roddy Fox Head Geography Dept., Rhodes University, 
Grahamstown 

Tel. 27-46-603 8111/8320 
Fax. 27-46-636 1199 
E-mail. r.fox@ru.ac.za 

Botswana Ms. Lynda Mujakachi Conference Coordinator OFDA/USAID Disaster Risk 
Management Training Initiative for 
Southern Africa, Sefalana House, 
Plot 50361, P/Bag BO 185, Gaborone  

Tel. 267-393 6576 
Cell. 71355355 
Fax. 267-393 6579 
E-mail. lmujakachi@it.bw  

Botswana 
 

Mr. Steve Johnson Chief of Party OFDA/USAID Disaster Risk 
Management Training Initiative for 
Southern Africa, Sefalana House, 
Plot 50361, P/Bag BO 185, Gaborone 

Tel. 267-393 6576 
Cell. 71455455  
Fax. 267-393 6579 
E-mail. sjohnson@it.bw 
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Administration 
Country Name Designation Organisation Tel/Fax/E-mail 
Botswana Ms. Eunice Mguni Administrator OFDA/USAID Disaster Risk 

Management Training Initiative for 
Southern Africa, Sefalana House, 
Plot 50361, P/Bag BO 185, Gaborone 

Tel. 267-393 6576 
Fax. 267-393 6579 
E-mail. disasteradmin@it.bw 

Botswana Mrs. Mandy Grierson  Dee Tee Consulting,  
c/o TravelWise 

Tel. 267- 3912221 
Cell. 267-71777883 
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APPENDIX 7B 
 

THE HAZARD & VULNERABILTY ASSESSMENT IN DISASTER RISK 
 MANAGEMENT TRAINING WORKSHOP 

9 – 13 SEPTEMBER, 2002 
CLUB MAKOKOLA – MANGOCHI DISTRICT – MALAWI 

Country Name Designation Address Tel/Fax/Email 
Botswana Mr. David I. 

Mathe 
National Disaster 
Management Officer 

Disaster Management Office, 
Office of the President, 3rd 
Floor Barclays House, P/Bag 
001, Gaborone 
 

Tel.: 267-581 422 
Fax: 267-581 421 
E-mail: tumie@botsnet.bw 
 
 

Lesotho Mr. Seoehla 
Molapo 

Senior Economic 
Planner 

Disaster Management 
Authority, Office of the Prime 
Minister, 1st Floor Red Cross 
Building, Cnr. Nightingale & 
Orpen Road, P/Bag A453, 
Maseru 100 

Tel: 266-312 183 
Fax: 266-316 942 
Cell: 266-6 300 8674 
E-mail: dma@ilesotho.com 
 
 
 

Malawi 
 
 
 
 
 
 
 
 
 
 
 

1. Mrs. Vita 
Onwuasoanya 
 
 
 
 
2. Mr. Jacks 
A.K. Ngulube 
 
 
 
 

Legal Advisor 
 
 
 
 
 
District Commissioner 
 
 
 
 
 

Department of Disaster 
Preparedness, Relief & 
Rehabilitation, Ministry of 
Justice Bldg, Capital Hill, 
P/Bag 336, Lilongwe 
 
Mangochi District Assembly, 
P/Bag 138, Mangochi 
 
 
 
 

Tel: 265-(0)1-789 188 
Fax: 265-(0)1-789 142 
E-mail: relief@sdnp.org.mw 
 
 
 
Tel: 265-1-594 200 
Cell: 265-(0)8-873 283 
Fax: 265-1-594 770 
E-mail: jacksnguluwe@hotmail.com 
    or     mhedo@sdnp.org.mw 
 

Mauritius Mr. Abdool Principal Assistant Prime Minister’s Office, Tel: 230-201 9393 
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Country Name Designation Address Tel/Fax/Email 
 
 

Cader 
Moosuddee 

Secretary Government House, Port Louis Fax: 230-201 3550 
E-mail: cadermoosuddee@hotmail.com 
 

Mozambique 1. Ms. Ivete 
Dengo 
 
 
2. Mr. 
Joaquim 
Alexandre M. 
Cuna 

Disaster Preparedness 
Officer 
 
 
Head, Emergency Unit 

Mozambique Red Cross, 24 De 
Ju & Ho, Maputo 
 
 
Ministry of Agriculture, 
Agrarian Emergency 
Coordinating Unit, Martires de 
Mueda No. 353/20, Maputo 
 

Tel: 258-1-497 721 
Fax: 258-1-497 725 
E-mail: idengo2@yahoo.com.br 
 
Tel: 258-1-460 195 
Fax: 258-1-460 195 
E-mail: ucea@virconn.com 
 

Namibia 1. Mr. 
Johannes Shali 
Mbango 

 
 
2. Mr. 
Sylvester 
Nyambe 
Simwanza 
 

Agricultural Economist 
 
 
 
 
Chief Control Officer 

Ministry of Agriculture, Luther 
Street, Government Office 
Park, P/Bag 13184, Windhoek 

 
 
Office of the Prime Minister, 
P.O. Box 11479, Windhoek 

Tel:  264-61-208 7660 
Fax: 264-61-208 7767 
Cell: 264-81-248 2714 
E-mail: mbangoj@mawrd.gov.na 
 
Tel: 264-61-220 333  or 
       264-61-222 644 
Fax: 264-61-226 867 

Swaziland 
 
 
 

Ms. Lungile S. 
Mndzebele 

Agricultural Economist National Early Warning Unit 
(NEWU), A33 Swazi Plaza, P 
.O. Box 162, Mbabane 

Tel: 268-404 7197 
Fax: 268-404 7220 
Cell: 268-603 9845 
E-mail: newu@realnet.co.sz 

Zambia 1. Mrs. 
Dorothy K. 
Sikazwe 
 
 
 

Planner 
 
 
 
 
 

Food Programme Management 
Unit, Ministry of Community 
Development & Social Services 
Headquarters,  P.O. Box 35653, 
Lusaka 

 

Tel: 260-1-229 494 
Fax: 260-1-232 796 
E-mail: fpmu@zamtel.zm 
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Country Name Designation Address Tel/Fax/Email 
2. Mr. Daniel 
Lyanda 

Regional Coordinator Disaster Management and 
Mitigation Unit, Office of the 
Vice-President, 25 Tito Road,  
Rhodes Park, Lusaka 

Tel: 260-1-252 692 
Fax: 260-1-255 725 
E-mail: dmmu@zamtel.zm 
 
 

Zimbabwe Ms. 
Sibusisiwe 
Ndlovu 
 
 
 

Deputy Director 
 
 
 
 

Department of Civil Protection, 
Makombe Building, Cnr. 
Leopold Takawira & Herbert 
Chitepo Avenue, P/Bag 7706, 
Causeway, Harare 
 

Tel. 263-4-727 906 
Fax: 263-4-703 715 
E-mail: eprzim@africaonline.co.zw or 
cpdepart@africaonline.co.zw 
 

 
 
Resource Persons 
Country Name Designation Address Tel/Fax/E-mail 
Malawi Mr. Gray K. 

Munthali 
Deputy Director Department of Meteorological 

Services, Chatha Villa, Chileka 
Airport, P.O. Box 2, Blantyre 

Tel: 265-(0)1-692 333 
Fax: 265-(0)1-692 329 
E-mail: gmunthali@metmalawi.com 
 

SADC 
ELMS 
(Lesotho) 
 

Mr. Thabang 
Pokomane 

Principal Information 
Officer 

SADC Environment & Land 
Management Sector, 5th Block, 
Post Office Bldg, P/Bag A284, 
Maseru 100 , Lesotho 
 

Tel: 266-312 158 
Fax: 266-310 190 
E-mail: monyane@elms.org.ls 
 

FEWS-NET 
(Malawi) 
 

Mr. Sam 
Chimwaza 

Country 
Representative 

Agro-Economic Survey 
Building, Lilongwe 3, Malawi 

Tel: 265-1-754 892 
Fax: 265-1-754 892 
E-mail: schimwaza@fews.net 

SADC-
FANR 
(Zimbabwe) 
 

Mrs. Phumzile 
E. Mdladla 

Senior Agricultural 
Economist 

SADC FANR, 43 Robson 
Manyika Avenue, Harare, 
Zimbabwe 

Tel: 263-4-796 847/8 
Fax: 263-4-795 345 
E-mail: 
pmdladla@fanr-sadc.co.zw 
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Trainers/Facilitators  
Country Name Designation Address Tel/Fax/E-mail 
France Mr. Jeremy 

Jackson 
Consultant Martel Est, Penne D’Agenais, 

47140 – France 
Tel: 33-6-2120 1378 or 
       263-(0)91-235 418 
E-mail: 
jeremycjackson@mac.com or 
jeremycjackson@hotmail.com 
 

South Africa Dr. James 
Smith 

Research Fellow University of the Witwatersrand, 
74, 1st Ave, Melville 2092, 
Johannesburg 

Tel: 27-11-717 6523 
Fax: 27-11-403 7281 
Cell: 27-(0)84-660-3333 
E-mail: 
jamesrobsmith@hotmail.com 
 

Zimbabwe Ms. Megan 
Allardice 

Freelance Consultant 4 Devon Road, Avondale West, 
Harare 

Tel: 263-4-303 809 
Tel: 263-(0)91-246 993 
E-mail: 
moonlght@mweb.co.zw 
 

Botswana 1. Mr. Steve 
Johnson 
 
 
 
 
 
 
2. Ms. Lynda 
Mujakachi 

Chief of Party 
 
 
 
 
 
 
 
Consultant 

OFDA USAID Disaster 
Management Training Initiative 
for Southern Africa, Plot 
50361/C, Dennis Todd Office 
Park, Sefalana House, 
Fairgrounds, P/Bag BO 185, 
Gaborone 
 
As above 

Tel: 267-356432 
Cell: 267-71455455 
Fax: 267-356410 
E-mail: sjohnson@it.bw 
 
 
 
 
Tel/Fax: as above 
Cell: 267 71355355 
E-mail: lmujakachi@it.bw 
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Observer 
Country Name Designation Address Tel/Fax/E-mail 
USA Dr. Elizabeth 

Lukasavich 
Programme Manager OFDA (Reno), 2533 Rampart 

Terrace, Reno, Nevada 89509  
Tel: 1-775-829 1028 
Fax: 1-775-829 1028 
E-mail: 
LizSADCTraining@aol.com 
 

 
 
Administration 
Country Name Designation Address Tel/Fax/E-mail 
Botswana Mrs. Eunice 

Mguni 
Administrator OFDA USAID Disaster Management 

Training Initiative for Southern Africa, 
Plot 50361/C, Dennis Todd Office Park, 
Sefalana House, Fairgrounds, P/Bag BO 
185, Gaborone 

Tel: 267-356 432 
Fax: 267-356 410 
Cell: 267-71315799 
E-mail: disasteradmin@it.bw 
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APPENDIX 7C 
PARTICIPANTS’ LIST POLICY ANALYSIS & DEVELOPMENT 

AND  
STRATEGIC PLANNING IN DISASTER RISK MANAGEMENT 

 20 TO 27 NOVEMBER 2002, INDABA HOTEL, JOHANNESBURG, SOUTH AFRICA 
Participants 
Country Name Designation Organisation Address Tel./Fax/E-mail address 
1. Botswana 
 
 
 
 

1. Mr. David Mathe 
 
 
 
 
 
2. Mr. Gideon 
Mmolawa 
 
 
 
 

Disaster 
Management 
Officer 
(Information, 
Education & 
Communication) 
 
Principal Planning 
Officer 

Office of the President, 
National Disaster 
Management Office 
 
 
 
Office of the President 

3rd Floor, Barclays 
House, Khama Crescent, 
P/Bag BR 001, 
Gaborone 
 
 
 
3rd Floor, Barclays 
House, Khama Crescent, 
P/Bag 001, Gaborone 

Tel. No. +267-581422 (B)/3938684 (H) 
Cellphone No. +267-71605506 
Fax No. +267-581421 
mathedavid@hotmail.com 
tumie@botsnet.bw 
 
 
Tel. No. +267-350878 
Cellphone No. +267-71490165 
Fax No. +267-581421 
 

2. Lesotho  
 
 
 
 
 

3. Ms. Pulane 
Makitle 
 
 
 
 
 
4. Ms. Nthoateng 
Lebona 
 

Snr. Economic 
Planner 
 
 
 
 
 
Chief Economic 
Planner 

Disaster Management 
Authority 
 
 
 
 
 
Dept. of Economic 
Policy  
 

1st Floor, Red Cross 
Building, cnr. 
Nightinagle & Hilton 
Road, P/Bag A453, 
Maseru 100 
 
 
Ministry of Development 
Planning, Phase II 
Government Complex, 
P.O. Box 630, Maseru 
100 
 

Tel. No. +266-22-312 183 
Cellphone No. +266-63008670 
Fax No.  
+266-22-310942 
E-mail. dma@ilesotho.com 
or newu@ilesotho.com 
 
Tel. No. +266-22-321014 
Cellphone No. +266-63003335 
Fax No. +266-22-310281 
E-mail. mmachai@dec.gov.ls or 
nthoateng@excite.com 
 

3. Malawi 
 
 
 
 

5. Mrs. Vita T. 
Onwuasoanya 
 
 
 
 

Legal Advisor 
 
 
 
 
 

Ministry of Poverty 
and  Disaster 
Management Affairs 
 
 
 

Ministry of Justice 
Building, capital Hill, 
P/Bag 336, Capital Hill, 
Lilongwe 3 
 
 

Tel. No. +265-1-789188 
Cellphone No.  
+265-8-842159 
Fax No.  
+265-1-789142 
E-mail. relief@sdnp.org.mw 
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Country Name Designation Organisation Address Tel./Fax/E-mail address 
 
6. Mrs. Bessie 
Kumangirana 
 
 
 
 

 
Principal Secretary 
(Administration) 

 
Office of the President 
& Cabinet 

 
P/Bag 301, Capital City, 
Lilongwe 3 

 
Tel. No. + 265-1-789311/789001 
Cellphone No. +265-8-841469 
Fax No. +265-1-789273/788456 
E-mail. kumangiranab@globemw.net 
 

4. Mauritius 
 
 
 
 

7. Mr. Kechan 
Balgobin 
 
 
 

Assistant Secretary Home Affairs Division Prime Minister’s Office, 
New Government 
Centre, Port Louis  

Tel. No. +230-2011092 
Fax No. +230-2129393 or 2013560 

5. Namibia 8. Ms. Judith M. 
Malambo 
 
 
 
 
 
9. Mrs. Mary 
Dongo Maswahu 
 
 
 
 

Training & 
Information Officer 
 
 
 
 
Deputy DireCtor 

Emergency 
Management Unit, 
Office of the Prime 
Minister 
 
 
 
Office of the Prime 
Minister 

Council of Churches in 
Namibia, cnr. Abraham 
Mashego & Caesar 
Street, Katutura, P.O. 
Box 11479, Klein, 
Windhoek 
 
5 Ward Street, Klein, 
P.O. Box 4211, 
Windhoek 

Tel. No. +264-61-248237 
Fax No. +264061-226867 
 
 
 
 
 
Tel. No. +264-61-2872100 
Cellphone No.  
+264-812409518 
Fax No. +264-61-232585 
E-mail. mdmaswahu@opm.gov.na 
 
 
 

6. Seychelles 
 
 
 
 

10. Mrs. Kathleen 
B. Adrienne 
 
 
 

Emergency 
Preparedness & 
Response (EPR) 
Coordinator 

Ministry of Health 5th June Avenue, Mahe; 
or P.O. Box 52 Victoria, 
Mahe 

Tel. No. +248-388000 
Cellphone No. +248-722035/610548 
Fax No. +248-224792 
E-mail. kathleenadrienne@hotmail.com 
 

7. Swaziland 
 
 
 
 
 
 

11. Mr. Ken 
Mavuso 
 
 
12. Ms. 
Nomathemba M. 
Dlamini 

Assistant Disaster 
Manager 
 
 
Chief Economist 

Deputy Prime 
Minister’s Office 
 
 
Ministry of Economic 
Planning & 
Development 

Alister Miller Street, 
P.O. Box A33, Swazi 
Plaza, Mbabane 
 
Ministry of Finance 
Building, Office 412,  
P.O. Box 602, Mbabane 

Tel. No. +268-404 4028 
Fax No. +268-404 8107 
E-mail. ndtf@africaonline.co.sz 
 
Tel. No. +268-4048155 
Cellphone No. +268-6062704 
Fax No. +268--4042157 
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Country Name Designation Organisation Address Tel./Fax/E-mail address 
 
 

E-mail. nomathembad@africaonline.co.sz 
 

8. Tanzania 
 
 
 
 

13. Ms. Maria H. 
Bilia 
 
 
 
 
14. Mr. Ulinyelusya 
K. Tenende 
 
 

Assistant Director 
 
 
 
 
Assistant Director 

Disaster Management 
Department, Prime 
Minister’s Office 
 
 
 
President’s Office – 
Planning & 
Privatization 

Magogoni Street,  
P.O. Box 3021, 
Dar-es-Salaam 
 
 
 
Kivukoni 
Front/Magogoni Street, 
P.O. Box 9242, Dar-es-
Salaam 
 

Tel. No. +255-22-2117249/58 
Cellphone No. +255-744 472622 
Fax No. +255-22- 2117266 
E-mail. mhbilia@yahoo.com 
 
 
Tel. No. +255-22-2112681/3 
Cellphone No. +255-748 466148 
Fax No. +255-22 2115519  
E-mail. songwe43@yahoo.com 
 

9. Zambia 15. Mrs. Shirley J. 
Zulu 
 
 
 
 

Chief Planner Ministry of Finance & 
National Planning 

P.O. Box 50062, Lusaka Tel. No. +260-1-250886 
Cellphone No. +260-96 430114 
Fax No. +260-1-254617 
 
 
 
 
 

10. Zimbabwe  
 
 
 

16. Ms. Sibusisiwe 
Ndlovu 
 
 
 
 
 
 
 
17. Mr. Takawira 
Murombedzi 
 
 

Deputy Director 
 
 
 
 
 
 
 
 
Chief Economist 

Department of Civil 
Protection,  
Ministry of Local 
Govt., Public Works & 
National Housing 
 
 
 
 
Ministry of Finance & 
Economic Planning 

cnr. Leopold Takawira 
Ave./Herbert Chitepo 
Ave., 
P/Bag 7706, Causeway, 
Harare 
 
 
 
 
Munhumutapa Building, 
Samora Machel, P/Bag 
7705, Causeway, Harare 

Tel. No. +263-4-792478 or 727906 
Cellphone No. +263-(0)11-804882 
Fax No. +263-4-703715 
E-mail. eprzim@africaonline.co.zw 
 
Tel. No. +263-4-722101/5 
Fax No. +263-4-796563 
E-mail. itmurombedzizw@yahoo.co.uk 
 

 
Resource Persons 
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Sector/Country Name Designation Organisation Address Tel./Fax/ 
E-mail address 

Botswana 18. Ms. Dineo V. 
Mogwe 

Consultant Mushami Investments 
Pty. Ltd. 

House No. 23811, 
Gaborone West, Phase 
IV, P.O. Box 81390, 
Gaborone 

Tel. No. +267-3187608 
Cellphone No. +267-72153310 
E-mail. ndobw@yahoo.com 

Lesotho 19. Mr. Ron 
Cadribo 

Senior 
Lecturer/Consultant -
Regional Coordinator 
– Africa Disaster 
Management  
Resource  Centre 
(ADMRC) 
 

National University of 
Lesotho 

National University of 
Lesotho - Roma 
P. O. Roma 180 

Tel. No. +266-22-213660 (B)/22-
213787(DL)/22-213055(H) 
Cellphone No. +266-58858226 
Fax No. +266-22-340000 
E-mail. ar.cadribo@nul.ls 
or  roncadribo@yahoo.com 
 

Kenya 20. Mr. Peter Riley Director OFDA Africa Regional 
Office (ARO)  

USAID/OFDA ARO, 
ICIPE Complex, 
Kasarani, Kasarani 
Road, P.O. Box 30261, 
00100, Nairobi 
 

Tel. No.  
254-2-862400 
Fax No. 254-2-860949 or 860840 
E-mail. priley@usaid.gov 
 

South Africa 21. Mr. Dewald 
Van Niekerk 
 
 

Head of the African 
Centre for Disaster 
Studies (ACDS) 

Potchefstroom 
University 
 

Hoffman Street, Private 
Bag X6001, 
Potchefstroom 2530 
 

Tel. No. +27-(0)18-299 1634 
Cellphone No. +27-(0)82 338 5919 
Fax No. +27-(0)18-293 5266 
E-mail. pwsdvn@puk.ac.za 
 

Zimbabwe 
 
 
 
 

22. Mr. Clive 
Bepura 

Programme Manager SADC FANR 43 Merchant House, 
Robson Manyika Road, 
P.O. Box 4046, Harare 

Tel. No. +263-4-736052 
Cellphone No. +263-(0)91-211282 
Fax No. +263-4-722713 
E-mail. cbepura@fanr-sadc.co.zw 
 

USA 23. Dr. Liz 
Lukasavich 

Programme Manager USAID/OFDA 2533 Rampart Terrace, 
Reno, Nevada 89509 

Tel. No. +1-775-829 1028 
Fax No. +1-775-829 1028 
E-mail. liz_reno@sbcglobal.net 
 
 

USA 
 
 
 

24. Ms. Patrice 
Zmitrovis 

Global Training 
Advisor 

USAID (Washington 
DC) 

1201 Pennsylvania 
Avenue, NW. Suite 200, 
Washington DC 20004 

Tel. No. +1-202-661 9351 
Fax No. +1-202-347 0135 
E-mail. pzmitrovis@usaid.gov 
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Trainers 
 
Country Name Organisation Address Tel./Fax/E-mail address 
Botswana 1. Mr. Steve Johnson OFDA USAID Disaster 

Management Training Initiative 
for Southern Africa  
 

Plot 50361/C, Dennis Todd Office Park, 
Sefalana House, P/Bag BO 185, 
Gaborone 

Tel. No. +267-3956432 
Cellphone No. +267-71455455 
Fax No. +267-3956410 
E-mail. sjohnson@it.bw 
 

Botswana 2. Ms. Lynda Mujakachi OFDA USAID Disaster 
Management Training Initiative 
for Southern Africa 
 

Plot 50361/C, Dennis Todd Office Park, 
Sefalana House, P/Bag BO 185, 
Gaborone 

Tel. No. +267-3956432 
Cellphone No. +267-71355355 
Fax No. +267-3956410 
E-mail. lmujakachi@it.bw 
 

South Africa 
 
 
 

3. Dr. James Smith University of Witwatersrand 74, 1st Ave., Melville 2092, 
Johannesburg 

Tel. No. +27-11-717 6523 
Cellphone No.  
+27-(0)84-660 3333 
Fax No. +27-11-403 7281 
E-mail. jamesrobsmith@hotmail.com 
  

South Africa 4. Dr. Coleen Vogel School of Geography, Archeology 
& Environmental Studies, 
University of Witswatersrand 

Bernard Price Building, East Campus, 
Rm. 115,  
P/Bag 3, Johannesburg 2050 

Tel. No. +27-(0)11-717 6510 
Fax No. +27-(0)11-403 7281 
E-mail. 017chv@cosmos.wits.ac.za 
  

South Africa 
 
 
 
 

5. Mrs. Chantell Ilbury Consultant 11 Catterick Road, Berea, Durban 4001 Tel. No. +27-31-??? 
Cellphone No.  
+27-(0)82-4540236 
Fax No. +27-(0)31-2077558 
E-mail. science@netactive.co.za 
  
 
 
 

South Africa 6. Ms. Shenilla Mohamed OXFAM Southern Africa 
Regional Management Office 

One Hatfield Square, 1101 Hilda Street, 
Hatfield, Pretoria, 0083 

Tel. No. +27-(0)12-362 2098 
Cellphone No. +27-(0)82-798 0127 
Fax No. +27-(0)12-362 2236 
E-mail. smohamed@oxfam.org.uk or 
nilla@wol.co.za 
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Country Name Organisation Address Tel./Fax/E-mail address 
 

South Africa 7. Mr. Masimba Manyanya University of Witswatersrand No. 34 17 Naivasha Road, Sunninghill, 
Johannesburg 

Tel. No. +27-11-7173601 or 5171612 
Cellphone No.  
+27-(0)83-328 9305 
Fax No. +27-11-4842729 
E-mail. mjmanyanya@yahoo.com 
or  Simba.Manyanya@wfp.org 
 

South Africa 8. Prof. Yusef Waghid Dept. of Education Policy Studies, 
Faculty of Education,  
Stellenbosch University 

Pvt. Bag X1, Matieland 7602, Cape 
Town  
or Cillie Building, Rynedveld Street, 
Room 3030, Matieland, Cape Town 
 

Tel. No. +27-21-808 3948/2419 
Cellphone No. +27-(0)83-270 2856 
Fax No. +27-21-808 2283 
E-mail. yw@sun.ac.za 
 

Zimbabwe 
 
 

9. Mrs. Jennifer Mohamed 
Katerere 

Consultant Lawyer 11 Bromsgrove Road, Greendale, 
Harare 

Tel. No. +263-4-498244 
Fax No. +263-4-498244 
E-mail. katerere@africaonline.co.zw 
 

Zimbabwe 10. Dr. Yemi Katerere IUCN Regional Office for 
Southern Africa (ROSA) 

6 Lanark Drive, 
Belgravia, Harare 

Tel. No. +263-4-728266/7 
Fax No. +263-4-720738 
E-mail. yemik@iucnrosa.co.zw 
 
 
 
 

Rapporteur 
Country Name Organisation Address Tel./Fax/ 

E-mail address 
Zimbabwe 
 
 
 

11. Ms. Megan Allardice - 4 Devon Road, Avondale West, 
Harare 

Tel. No. +263-4-303809 
Cellphone No. 
 +263-(0)91-246993 
E-mail. moonlght@mweb.co.zw 

Administration 
Country Name Designation Organisation Address Tel./Fax/ 

E-mail address 
Botswana 
 
 

1. Mrs. Eunice 
Mguni 

Administrator OFDA USAID Disaster 
Management Training 
Initiative for Southern 

Plot 50361/C, Dennis Todd Office 
Park, Sefalana House, P/Bag BO 
185, Gaborone 

Tel. No. +267-3956432 
Cellphone No. +267-71315799 
Fax No. +267-3956410 
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 Africa  E-mail. disasteradmin@it.bw 
 

Botswana 2. Mr. Daily 
Madumela 

Driver OFDA USAID Disaster 
Management Training 
Initiative for Southern 
Africa 

Plot 50361/C, Dennis Todd Office 
Park, Sefalana House, P/Bag BO 
185, Gaborone 

Tel. No. +267-3956432 
Fax No. +267-3956410 
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